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The MiFriendly Cities programme was a 3 year initiative 
in Birmingham, Coventry and Wolverhampton which 
aimed at developing innovative, community-led and 
sustainable approaches to enhancing the contribution 
of refugees and migrants across the region. This was 
funded in October 2017 by the European Union’s Urban 
Innovation Fund (UIA).

The programme represented a landmark intervention in 
terms of scale and breadth with regards to what has been 
previously attempted in both the UK and the EU. Including 
language classes, employment support, the chance to 
learn (and be accredited for) new skills, to set up a business 
or to develop a community project, the programme 
identified and delivered 31 different actions. These, 
delivered by 11 programme partners, were designed to 
both help the region’s communities get the maximum 
benefit from migration but also to improve the sense of 
belonging and inclusion for those coming into the region.

This report finds that MiFriendly Cities has been a well-run 
programme that has made positive differences to the lives 
of those it worked with, and in the 3 cities in which it operated. 
Many of the outcomes of the programme have been 
innovative, sustainable and community-led. This is in-line 
with the original goals and expectations for the programme. 
It is a very real achievement that this delivery, and 
subsequent outcomes, have occurred in an unprecedented 
period of political and social upheaval in the UK and, also, 
in the midst of a pandemic and global shutdown.

In spite of the external circumstances in which the 
programme run, MiFriendly Cities engaged directly with 
at least 1,370 participants across Birmingham, Coventry 
and Wolverhampton. These participants came from 
at least 99 different countries and represented a full 
spectrum of ages and migrant statuses and experiences. 
The indirect reach of the programme was incalculable 
but many multiples of those directly engaged. This 
took place over 30 distinct areas of work. Here the 
partners met or overachieved on targets in 26 of these. 
This includes the delivery of 394 Share My Language 
sessions, 95 rights awareness sessions delivered to 
young people, at least 16 new social enterprises being 
started and 79 Citizen Social Scientists being trained.

MiFriendly Cities developed innovative ways of working 
with migrants and growing migrant-led social action 
and voice in the 3 cities and has left an evidence base of 
changing policy, practice, aspiration and integration for 
the best amongst migrants, non-migrants, employers 
and those seeking to work with migrants in the 3 cities. 

Documents such as a guide for employers to employing 
migrants and “A guide to developing a MiFriendly City” 
online guidebook enable the influencing of change for 
the better in terms of migrant support across the 3 cities 
and beyond.

That MiFriendly Cities was able not only to produce 
positive outcomes, but to learn from these and share 
them, was a focus of the programme from the very 
beginning. Key transferable learnings from the 
programme are:

•	 	An	open	approach	without	barriers	to	entry	for	
programmes work in engaging a wide range of 
participants and in creating social and cultural contact 
between people of different backgrounds. This is 
important for both programme reach and in promoting 
integration and positive social relations.

•	 	Convening	a	partnership	with	a	wide	range	of	
organisations from different sectors, including 
statutory and community & voluntary, allows for a wide 
range of skills and experience to be harnessed and 
promotes more effective and holistic ways of dealing 
with participant need.

•	 	Successful	engagement	of	migrants	and	migrant	
groups with the offer of development and assistance 
in meeting aspirations is an effective way of promoting 
migrant-led social action and raising the profile and 
influence of migrant people and populations. However, 
projects and initiatives take time to develop and take 
off and that engagement and the building of social 
capital with migrants can be a longer term process 
that is non-linear.

This report evidences that MiFriendly Cities has 
improved the lives and opportunities of people living 
Birmingham, Coventry and Wolverhampton and has 
worked to make the 3 cities more cohesive and better 
places to live for all. A major challenge now faces 
the cities and partners in continuing and building 
upon this work. Legacy and sustainability planning 
has been strong with some works continuing and 
partners collaboratively securing further funding from 
new sources. However, other areas of the MiFriendly 
Cities work have either been wound down or ceased 
operating completely and, where trust and engagement 
has been built with local migrant communities, the 
partnership should aspire to keep these connections and 
relationships open.

The programme could not have been delivered without 
the confidence, and funding, of the UIA, and they are to 
be commended for supporting and enabling MiFriendly 
Cities. The recommendations made by this report are 
drawn from the evidence and experience of MiFriendly 
Cities to positively impact on how the UIA and other 
funders can award and plan similar future works, and 
how funded organisations can deliver, more effectively 
and impactfully. That the MiFriendly Cities programme 
was required to address the deficits that migrants from 
all backgrounds and in all cities face emphasises the 
pressing need for such programmes and the importance 
of learning from them.

With this in mind recommendations are split into  
3 sections.

For the UIA in funding and developing future 
programmes similar to MiFriendly Cities in aim  
and/or scale, we recommend that:

1.  Longitudinal studies of programme impact, 
sustainability and legacy are considered. This 
evaluation, and indeed any end of programme piece, 
is a snapshot in time and cannot, by definition, capture 
tangible outcomes around post-programme impact or 
evidence good practice definitively.

2.  Closer liaison takes place with all programme 
partners and not just those managing programme 
contracts. This greater visibility could include regular 
attendance at programme meetings and one to one 
dialogue with individual partners. 

With regards to cities looking to use the model of cross 
sector partnership working to become more migrant 
friendly, we recommend that:

3.   A co-produced and agreed terms of reference 
between partners which covers any disputed or 
contentious terms be put in place in the early stages 
of collaboration.

4.  Legacy and sustainability planning for the programme 
and programme end begins at the earliest practicable 
point. 

5.  A holistic working with clients/participants be 
employed. This helps to address issues that an 
individual has before they become a crisis point and 
encourages effective cross-referral between partners.

6.  Initiatives which produce further outcomes, such 
as Citizen Social Science courses and the research 
undertaken by participants, be run early in the 
programme lifecycle to give fuller scope for impact.

Finally two more general recommendations around 
programme management are made. These are that:

7.  There should be a standardisation of reporting data 
and typology across partners at the beginning of 
the programme. This should include standardised 
demographic data collection and should, if 
possible, be in-line with that collected at a national 
governmental level. In the UK this would be the usage 
of ONS data typologies.

8.  Non-linear targets be employed in programme 
management and monitoring, especially in instances 
of new projects or programmes being launched. 
Few programmes or projects launch straight 
into the most productive phases of their lifecycle, 
and employing linear targets can lead to a deficit 
approach whereby providers are playing catch up to 
targets right from the start. This can be damaging to 
morale and working relationships.

 
Executive Summary
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1.1. MiFriendly Cities

In October 2017 the EU’s Urban Innovation Fund (UIA) 
awarded the MiFriendly Cities (MIFC) programme 
over £4m in a 3-year initiative. This programme, 
focussed in the 3 West Midlands cities of Birmingham, 
Coventry and Wolverhampton and aimed at developing 
innovative, community-led and sustainable approaches 
to enhancing the contribution of refugees and migrants 
across the region. 

The programme identified and delivered 31 different 
actions which were designed to both help the 
region’s communities get the maximum benefit from 
migration but also to improve the sense of belonging 
for those coming into the region. Amongst others, 
programme interventions here included language 
classes, employment support, the chance to learn (and 
be accredited for) new skills, to set up a business or 
to develop a community project. This represented a 
landmark intervention in terms of scale and breadth  
with regards to what has been previously attempted in 
both the UK and the EU.

This innovative partnership of public, private and 
voluntary sector organisations was drawn from 
across the West Midlands and brings together a 
unique networks of skills, experience, knowledge and 
stakeholder reach. In many instances MiFriendly Cities 
was the first time that these partners had worked 
together. They were united by the ethos and aim of 
understanding how we can all benefit from integrated 
communities and the importance of recognising and 
the promoting the valuable contribution that refugees 
and migrants can, and do, make to the communities in 
which they live.

1.2. Evaluation Context and Aims

The MiFriendly Cities programme, when it was 
devised and launched, was an ambitious, large scale 
and revolutionary idea and series of proposed work 
packages. Over the duration of the programme, which 
has included Britain leaving the European Union and the 
Covid-19 pandemic, over 1,370 people in the 3 cities have 
been directly involved as participants and the scope of 
the programme and the subsequent impacts of it have 
grown beyond anything that could have been feasibly 
envisaged or planned for. Many more people have been 
involved indirectly with the work of the programme 
across the 3 cities. It is no exaggeration to say that 
MiFriendly Cities outgrew the original bid and plans in 
terms of both complexity and delivery. 

This report is an evaluation of what MiFriendly Cities was, 
what it has become and what it achieved. Through this 
we seek to learn lessons from the programme and the 
delivery of it which can improve future practice in the 3 
cities and beyond. Though programme specific targets 
and indicators are referenced and referred to, this is not a 
monitoring piece and, as such, is outcome, not output led.

It is recognised by all involved in the programme that 
the most important aspect of the work undertaken 
in the name of MiFriendly Cities was to improve 
the outcomes, and therefore lives, of people living 
in Birmingham Coventry and Wolverhampton. By 
understanding what did and didn’t work well in the 3 
cities, the legacy of MiFriendly Cities will hopefully be 
seen in other cities across Europe and the wider world 
which also seek to improve outcomes and lives for their 
citizens, both new and old.

All large programmes have areas of work which could be 
improved or which could have been delivered differently, 
and MiFriendly Cities acknowledges the importance of 
an honest appraisal of all areas of the programmes. 
Ultimately for the 3 cities, this has been a landmark 
programme in terms of its approach to migration 
integration and support. The aim of this piece is not just 
to assess and document the value and legacy of the work, 
but also to ensure that the participant cities, and others, 
are able to deliver better and more effectively in the future 
because of this documenting of lessons learned. 

At, and since, inception MiFriendly Cities has aspired to 
be innovative, sustainable and community-led. Guided by 
these aspirations, the foci of this report, therefore, are:

•	 	To	show	how	MiFriendly	Cities	was	delivered	in	
Birmingham, Coventry and Wolverhampton.

•	 	To	assess	the	impact	of	the	MiFriendly	Cities	
programme and to determine the extent of 
effectiveness of programme delivery.

•	 	To	highlight	areas	of	innovation,	learning	and	other	key	
themes for those involved in MiFriendly Cities, as well 
as those involved in other projects and programmes.

1.3 Centre for Trust, Peace and Social 
Relations, Coventry University

The Centre for Trust, Peace and Social Relations 
(CTPSR) led the evaluation of the MiFriendly Cities 
programme and authored this report. CTPSR is a 
multidisciplinary, applied research centre based at 
Coventry University. Our focus is on research and 
action which grows the capacity of all actors to work 
towards peaceful and resilient societies. Building on 
Coventry’s history in peace, reconciliation and social 
cohesion, we bring together expertise from across 
the world and every aspect of the social sciences and 
humanities to strengthen our understanding of the 
greatest challenges and opportunities arising from 
an ever-changing and connected world. We provide 
evidence and support on issues as diverse as local 
multi-faith action in the UK to national peacebuilding 
initiatives across Africa, aiming to support the work of 
local practitioners, governments, global organisations 
such as the UN and everyone in-between. 

CTPSR has a strong belief in the importance and power 
of fair, nuanced and rigorous evaluation research. Our 
approach is grounded in a commitment to understanding 
not only the difference made through community-
based action but also the processes, barriers and 
challenges experienced along the way: we believe it is 
vital to understand both what the impact is and how it is 
achieved. Wherever viable, our research is undertaken 
collaboratively with projects and participants – 
evaluation should be done with and not to people. 
Our evaluation approaches are always tailored to the 
needs of busy projects, working alongside delivery and 
ensuring wherever possible that everyone is able to 
benefit from their participation in some way.

 
1. Introduction

The MiFriendly City initiative included 11 partners. These are:
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The evaluation of the MiFriendly Cities programme is a 
distinct work package within the programme and presented 
the CTPSR evaluation team with a clearly defined and 
detailed brief as to expectations and deliverables for the 
work. From this, the evaluation team identified suitable 
qualitative and quantitative methods through which to 
evaluate the programme and its workings. 

The design of this evaluation was guided by two basic 
principles:

1) Avoidance of ‘one-size-fits-all’ evaluations: Different 
types of project require different evaluation strategies. 
A Theory of Change exercise was used to ensure 
appropriate targeting of evaluation activities i.e. 
minimising superfluous data collection and generating 
data relevant to some of the less tangible project 
outcomes and the ethos of the programme itself.

2) The evaluation team believe that effective evaluations 
can also have process benefits. The team were uniquely 
placed working with the MiFriendly Cities programme 
and with partners in an involved yet independent role. 
This enabled them to capture an understanding of how 
the projects and work packages function and fit into the 
wider programme, and by doing this, the team have been 
able to help them to articulate the underlying logic of 
their programme and generate new insight about how 
delivery can be strengthened. 

2.1. Methods

The authors of this report took over the evaluation 
work package after the delivery of the Interim Report in 
December 2019. Following this, a Theory of Change session 
was convened and conducted with programme partners. 
This identified the underlying logic of the programme, 
acted as a team building exercise and mid-point review, 
and served as an introductory session between partners 
and the newly installed evaluation team. This comprised 
of a standard Theory of Change session, starting with 
the definition of programme aims, followed by a detailed 
description of activities and, subsequently, of intermediate 
outcomes. The discussion was captured using flipchart 
paper and post-it notes in order to enable partners to 
actively participate in the process. The co-produced 
diagram was then drafted and approved by partners to 
form the framework for this evaluation.

Following this, a mixed methods approach employing 
qualitative and quantitative data collection and analysis 
methodologies were used to evidence programme 
delivery and impact. This data informs this report and its 
findings. Where possible, and appropriate, programme 
data collected as part of the project management and 
reporting process was shared with the evaluation team. 
This took the onus away from already busy programme 
partners to produce new (and to some degree duplicated) 
datasets, and allowed for the double checking of data 
against project management logs and returns to the 
funder. Coupled with tailored quantitative data collected 
where needed, this has enabled the collection of a robust 
and comprehensive dataset.

20 formal semi-structured interviews were conducted 
with programme partners. These took place towards 
the end of delivery and supplement around 40 other 
shorter interviews with partners which took place during 
the programme. All partners were interviewed at least 
once, and thematic areas of discussion were structured 
around themes identified in the Theory of Change 
workshops and partner meetings.

Informed consent was provided for all interviews and 
observations. Where possible, consent was given 
in writing. Where this was not possible or deemed 
inappropriate (e.g. due to sensitivity around signing 
forms or logistical reasons), then informed consent was 
provided verbally.

The coding and analysis of the interviews, however, did 
not take place until after the analysis of the quantitative 
data was complete, allowing the findings from the 
quantitative data to inform the coding structure of the 
qualitative data. A hybrid coding approach of using 
deductive and inductive coding methodologies was 
employed. This content analysis model was used to 
analyse the interview data and to pick out recurring 
terms, sentiments and patterns and ensures that the 
findings are data-led and not researcher-led. 

Qualitative data gathered in interviews was 
supplemented with ethnographic observations 
and notes from focus groups and workshops 
drawn from across the programme.

2.2. Limitations

This is a robust evaluation piece with a tested 
methodology and an experienced team. However, 
all research and evaluation has weaknesses and 
limitations. In this, the limitations stem from the data 
on which the evaluation is based. The evaluation team 
would like to recognise the efforts made by all partners 
to support the evaluation process and document that 
they facilitated swift access to project records, made 
themselves available for interviews and, where needed, 
they facilitated contact with their external partners and 
other stakeholders. Much more data was made available 
than was originally anticipated. The evaluation team 
had, however, very limited direct access to programme 
participants. In part this is related to the sensitivities 
of the programme and the vulnerabilities of some 
participants and their families. However, this lower level 
of direct engagement with participants is also due to 
the Covid-19 pandemic and issues around engagement, 
direct or otherwise, during the period of data collection.

 
2. Methodology
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Beginning in February 2020, a process was led by the 
evaluation team which aimed to construct a jointly-
developed view of the ‘change logic’ of the MiFriendly 
Cities programme. A range of methods were used in 
the early parts of the programme to develop initial 
frameworks and tables for evaluation, looking at 
how the outputs of the programme could be grouped 
together and measured in a coherent manner. Out of 
necessity, much of this foundational work was based 
on how the programme looked on paper and what 
partners assumed would be achieved relevant to the 
original proposal. After more than half of the delivery 
period had passed and with a change in the evaluation 
team staffing, there was an opportunity to pause 
and bring partners together to reflect on how the 
programme was performing in reality and how it was 
being received by beneficiaries. This was an inclusive 
process, involving lots of reflection and discussion with 
each partner, which ultimately delivered a one-page 
vision of the programme, co-developed across the 
partnership. The Theory of Change became a central 
feature of the programme, key to how the impact of 
the programme was discussed, influencing multiple 
other communications and documents, including 
videos, toolkits, staff recruitment, academic articles 
and events. It also provided an effective foundation for 
evaluation and, thus, is central to the structure of the 
evaluation team’s analysis and this report. 

From interviews conducted after the Theory of Change 
process, the opportunity to reflect and take ownership of 
the programme was highly valued by partners. Crucially, 
as explored later in this report, the chance to have open, 
honest, less-structured discussions about what change 
was viable and desirable was seen as a key, positive turning 
point for many in how they related to the programme. This 
section presents the Theory of Change and provides some 
narrative around how the theory was created and the more 
detailed logic and assumptions which sit beneath it.

3.1. What is a Theory of Change?

Theory of Change is simply a logical way of 
demonstrating how social interventions can be 
conceptualised and organised around the changes 
they create in relation to a particular social issue. 
The process is designed to show how the activities 
of a project, programme or organisation (such as 
delivering training) create intermediate outcomes 
during and after their delivery (such as increased 
skills and confidence) which logically link to each other 

and an overarching social aim (e.g. improved support 
services for a population). Crucially, a Theory of Change 
is an assumption-based model which creates a set 
of theoretical and causal links to be tested through 
implementation and evaluation. 

3.2. Getting to the Theory of Change

For those looking to replicate the use of Theory of 
Change in similar programmes, a short description of 
the process follows. 

A series of facilitated workshops and one-to-one 
discussions took place with representatives from across 
the partnership, from those who have been involved 
since before the programme’s launch to those who were 
still in their induction phase. Participants were led by the 
evaluation team through three activities which aimed: 

1.  To collectively create an aim which in one short 
sentence describes what the MiFriendly Cities 
programme is trying to achieve, which all other 
change can feed into;

2.  To consider and list the individual and everyday 
activities that comprise this area of work, which  
were then organised by their purpose rather than  
by when and where they happen or who is  
responsible for them; and

3.  To theorise how each area of activities creates 
positive change in and beyond the three cities,  
based on assumptions of how that change takes 
place within a complex external environment.  
These are called outcomes.

 
The evaluation team’s approach in this is to ensure 
that every voice in the process has equal weight. The 
final wording of the Theory of Change is a coherent 
bringing together of a wide range of people, from senior 
representatives from Coventry City Council who have 
oversight of the whole programme to volunteers who 
are former beneficiaries. The language is kept purposely 
simple and to-the-point to ensure accessibility, and the 
whole diagram underwent five iterations of comments, 
critique and amendments over the course of the 
programme to ensure its relevance to all partners and 
reflect changes in the external environment.

The diagram can be seen in full in Figure 1.

3. A Theory of Change for  
MiFriendly Cities A Theory of Change for 

More migrants are 
aware of and use 
support services and 
have better support 
in housing, health and 
other areas of need

New social networks, 
less prejudice and 
better social relations 
and cultural exchange 
between people

A greater volume 
of social action in 
the 3 cities, with 
migrants more 
involved in community 
development

More cities use 
MiFriendly lessons and 
techniques to inform 
and enhance their 
integration approach

The capabilities 
of partners are 
enhanced and their 
work becomes more 
collaborative and 
impactful over time

Employers are more 
aware of migrant 
issues and are more 
prepared, confident 
and willing to employ 
migrants

Migrants have greater 
aspirations, more 
qualifications and are 
better prepared for 
employment

More security for 
migrants and better 
representation and 
voice for migrants 
in political, civil and 
civic life

More help and 
information for 
migrants in key areas 
and more capacity in 
connecting migrants 
with services

More connections, 
friendships and 
empathy between 
people and more 
social capital between 
migrants

More migrants lead 
social action, socially-
invested businesses 
and form migrant-led 
community networks

More and better data 
on local migrant 
issues and approaches 
and more influence on 
policy and the practice 
of other cities

All partners benefit 
from the experience 
and expertise of 
others and their 
experience working on 
MiFriendly Cities

Employers have more 
tools, training and 
guidance on employing 
migrants and migrant 
employment issues

More and better 
support and training 
for migrants leading to 
greater self-efficacy 
around employment 
and opportunities

Migrants are better 
aware of and able to 
exercise and voice 
their legal rights 
and democratic 
responsibilities

Better understanding 
of migrant support 
needs and more 
investment in migrant 
support charities

More contact and 
dialogue between 
migrants and 
opportunities to learn 
languages and share 
cultures

More opportunities 
and support for 
migrants to lead 
social action and 
actively contribute to 
communities

More opportunities 
to develop, test 
and review new 
approaches and more 
capacity in evidence 
gathering

Local and national 
leaders in migrant 
support and engagement 
share more learning 
and expertise within 
3 cities

More and better 
working relationships 
between those 
working to support 
migrant integration 
and local employers

Local migrant 
support and training 
services gain a better 
understanding of 
migrant training needs 
and aspirations

More training, support 
and awareness 
raising on migrants’ 
legal rights and 
responsibilities in 
cities

MiFriendly Support 
and Access

Support and 
empowerment for 
vulnerable people

MiFriendly 
Connections

Language, dialogue 
and opportunities to 

connect

MiFriendly Social 
Action

Migrant-led 
social enterprise 
and community 
development

MiFriendly Evidence

New approaches, 
research and methods 

of influence

MiFriendly 
Partnership

Sectors, organisations 
and individuals finding 

better ways

MiFriendly Markets

Informing and 
influencing local 
labour market 

structures

MiFriendly 
Aspiration

Training, skills, 
education and 

enterprise

MiFriendly Voice 
and Citizenship

Legal rights and 
responsibilities 
and democratic 
participation

•		Network	of	Health	
Champions

•		Mental	health	
awareness raising and 
family counselling skills

•		Sessions	to	tackle	
isolation

•		Social	innovation	
projects on housing, 
homelessness and those 
with no recourse to 
public funds

•		Capital	investment	and	
support for migrant and 
refugee charities

•		Legal	advice	and	case	
work

•		Share	My	Language

•		Social	innovation	
projects: cultural 
celebrations calendar, a 
range of opportunities 
for dialogue and 
friendship (e.g. Pamoja 
Music, Create and Talk)

•		Exhibitions,	videos	and	
social media networks

•		Community	repair	cafés

•		Home	makeovers	and	
media labs

•		Creation	of	new	social	
enterprises

•		Social	enterprise	
training, investment and 
business planning

•		Support	for	a	new	
network of migrant-led 
social innovation and 
community development 
projects

•		Furniture	factories	and	
mobile Fab-Lab

•		Citizen	journalism	and	
media engagement

•		Citizen	social	science	
research

•		Resident	survey	and	
academic analysis

•		Extensive	evaluation	and	
monitoring

•		Policy	briefs	and	
influence

•		European	Sounding	
Boards

•		Work	to	secure	the	
project’s legacy in policy 
and practice

•		Innovation,	testing	and	
iterative processes 
throughout project

•		Extensive	internal	
communication and 
partnership liaison

•		Joint	development	of	
interventions

•		Joint	communication	
and response to 
emerging events and 
policy

•		Organisations	working	
together to deliver 
activities

•		Sounding	Boards	and	
work with European and 
international bodies and 
projects

•		Employment	brokerage,	
business leader forums 
and employer training

•		Social	innovation	
projects to tackle 
migrant discrimination 
and exploitation in the 
labour market

•		Policy	briefs	on	
structural barriers and 
opportunities for change 
in employment support 
and structures

•		Engagement	with	the	
media

•		Employers	migrant	
employment guide

•		Entrepreneurship	
training and support

•		Training	on	digital	
fabrication

•		Work	placements	and	
apprenticeships

•		Employment	clinics	and	
drop-in sessions

•		Social	innovation	
projects inspiring 
refugees to attend 
universities, maths and 
literacy for children, 
book clubs and literacy 
support for adults

•		Training	in	social	
science research and 
citizen	journalism

•		Legal	health	checks

•		Social	innovation	
projects on rights, 
responsibilities and 
active	citizenship	(e.g.	
voter registration, 
dangerous driving 
awareness)

•		Citizenship	and	Know	
Your	Rights	training	
and	Know	Your	Rights	
multilingual literature

•		Awareness	raising	on	
social media

•		Media	lab	and	citizen	
journalism

Cities in which migrants are better able to integrate, prosper and contributeAim

Activities

Intermediate
Outcomes

More employers in the 3 cities adopt migrant-friendly 
policies and practices and migrants gain more and better 

jobs, careers and life opportunities

Migrants make a greater contribution to the places in which they live, 
having better support and social networks, a greater sense of belonging 

and greater social inclusion in the 3 cities

Approaches to migrant integration change for the better 
and the volume, quality and efficacy of migrant support 

increases across the 3 cities and beyond

Figure 1: A Theory of Change for MiFriendly Cities
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3.3. The Overarching Aim of MiFriendly Cities

Many of the discussions with partners about what the 
programme was aiming to achieve began with the 
language, ethos and vision contained within the bid: 
the focus on reaching and supporting migrants, on 
partnership and on innovation. The evaluation team, 
however, purposely asked partner representatives to 
follow the logic of these aspirations a little further in their 
minds and consider what the legacy of the programme 
will be overall, beyond how this is different to their core 
work: what will their local area look like if the programme 
is innovative, partnership-focused and successful in 
supporting migrants? What will the change achieve and 
for whom? From this discussion, an overarching aim was 
developed, critiqued, changed and agreed:

‘Cities in which migrants are better able to integrate, 
prosper and contribute.’

This sentence reflects the many aspects of partner’s 
visions which came to the fore, reflecting not just their 
roles in the programmes but also the ethos of the 
partner organisation to which they belong. The final aim 
is carefully constructed to bring together 4 key aspects 
of the programme team’s aspirations:

1.  Cities. As stated at regular points in this report, this 
programme is focused on cities as places of change, 
action and identity. For the MiFriendly Cities team, 
cities are not just places in which migrants live and 
work, and where migrants interact with non-migrants 
in the course of everyday life: cities represent efficient, 
extant units of governance: places in which charities, 
councils, businesses, universities, and citizens can 
bring their capacity together to change lives. In 
tackling national issues, modern urban planning and 
city management approaches rely and thrive upon the 
convergence: of teams, departments, organisations 
and sectors within cities. Beyond this, holding cities 
as the critical lens of action allows the programme 
to nudge city leaders, local authorities, charities, 
etc. to look outside their boundaries for practices, 
comparisons and inspiration: three cities learning 
from each other, hoping to inspire other cities in 
migration policy and practice.

2.  Integrate. The term integration was a common 
feature of the Theory of Change discussions. This is 
not surprising given the reliance and prominence of 
this term in UK government policy since 2010. For this 

programme, however, the inclusion of ‘integration’ 
reflects the desire to support migrants in feeling 
that they belong in the three cities – through social 
networks, through contacts with those from different 
backgrounds, through support and connection 
with local authorities and through socially-minded 
contribution (such as volunteering, journalism or 
research). Underlying this, for many but not all, was 
a need to distinguish this focus from a perceived 
preoccupation with economic contribution which, 
particularly for many of the non-statutory partners, 
was felt to be overly dominant in policy and popular 
discourse. The programme took place through 
the peak of the public discussion around Brexit, in 
which migration and the role of migrants in the UK 
was central. For MiFriendly Cities, in response to this 
context, it is important to support a human-centric and 
humanising approach to migration which first sees 
people’s aspirations as independent to and prioritised 
over the job roles people could fulfil, the employment 
capacity people represent, the skills people can 
bring, etc. The inclusion of ‘integrate’ is a subtle nod 
from the programme to the idea that whilst economic 
contribution and supporting meaningful employment 
is critical, social capital, belonging and socio-
cultural diversity are as important, particularly if the 
programme is to avoid contributing to the ongoing de-
humanisation of migrants in policy, media and beyond.

3.  Prosper and Contribute. MiFriendly Cities does have a 
clear focus on employment but in a particular, nuanced 
way. Migrants, in the context of the programme, are 
viewed as in need of a range of services to support them 
to find employment: in understanding the UK system, in 
growing careers and in finding sustainable livelihoods. 
As will be shown in the activities of the programme, 
though, there are purposely two qualitatively-distinctive 
features of the programme’s handling of this area: 1) 
a focus not just on getting people jobs but on realising 
and supporting people’s skills and aspirations and 2) 
a recognition of the need to work with the markets in 
which migrants are to be employed as well as individual 
migrants. These features are explored in more detail 
later in this section, but overall this focus relates to 
the programme’s ambition for sustainable change in 
structures and lives, beyond the short-term activities of 
the programme. Beyond employment, the programme’s 
use of ‘prosper’ also relates to the desire to support 
wellbeing and the overcoming of a range of challenges 
and inequalities faced by migrants, refugees and 
asylum seekers across the UK.

3.4. MiFriendly Cities Activity and Outcomes

The programme represents a large, diverse number 
of interventions, from research and training through to 
capital projects and policy influence. A key part of the 
Theory of Change process was to decouple these activities 
from the partners leading and delivering them and from 
the programme’s delivery timeline, organising them 
instead around what they will collectively achieve. Doing 
so allowed the development of 8 mixed areas of activity, 
each focused on achieving its own sets of outcomes. 
For coherence, the Theory of Change shows simply the 
links between each group of activities and a clear set of 
outcomes, whereas this report and analysis recognises 
the more complex links and overlaps between areas. 
These areas are discussed in brief below and explored 
further in the MiFriendly Narratives section.

3.4.1. MiFriendly Markets and Aspirations

As introduced previously, employment, skills, 
qualifications and opportunities for migrants to develop 
and prosper are central to the programme. The Theory 
of Change recognises two distinct but complementary 
areas of delivery in this area. In MiFriendly Markets, 
the programme has a wide range of activities which 
aim to inform and influence employment practices 
in recruitment, retention, legislation and workplace 
inclusion. These range from employment guides and 
training on legal requirements for employing migrants, 
to employment brokerage activities in which direct 
contact is made to businesses to understand their 
attitudes, positions, needs, interests and availability in 
relation to employing migrants. 

In MiFriendly Aspirations, there is a diverse set of 
activities which aim to provide opportunities and 
encouragement for individuals looking to gain new skills 
and access to education (e.g. Citizen Social Science 
training, digital fabrication training and social innovation 
projects looking to encourage young migrants to attend 
university), progress in their careers and/or getting new 
jobs (e.g. employment drop in clinics). 

Together, this is a recognition that supporting migrants 
with employment skills is an important in migrant 
support overall but only ‘one piece of the puzzle’. The 
structures and institutions which support and contain 
employment, education and training, upheld by schools, 
universities, legislation and employers, need to change 
in order for significant change to be achieved.

3.4.2. MiFriendly Voice & Citizenship and  
Support & Access

These areas of activity recognise the need to provide a 
range of support services for migrants which address 
the vulnerability, discrimination, and inequality that 
many migrants, refugees and asylum seekers in the 
West Midlands face, but also the need to pair this 
support with attempts to inform migrants of the legal 
rights and protections available to them. MiFriendly 
Cities is committed to provide new, more advanced 
forms of protection as well as ensuring that migrants 
can access the protection and security already available 
to them. The former is about enhancing current 
provision; the latter is more about a lack of literacy in the 
way the support systems (such as health services and 
welfare systems) and democratic institutions operate. 
As examples of activities in this area, Central England 
Law Centre undertook significant community outreach, 
particularly with school-age children, to provide 
awareness raising sessions. 

Under the banner of support & access sits the Health 
Champions programme which provides a good example 
of this type of work in aiming to increase migrants’ 
awareness and use of health services and receipt of 
specific forms of health advice. Another key example is 
the capital investment into the Coventry Refugee and 
Migrant Centre, which has expanded its space to be able 
to support a higher volume of people and to host events 
which support the migration-related causes. 

Again, taken together these two areas of activity 
represent the need to influence structures which both 
support and exclude vulnerable groups – through 
strengthening people’s knowledge of democratic routes 
to change, for example – and the need for individuals 
to have more skills and knowledge in order to support 
themselves. 

3.4.3. MiFriendly Connections and Social Action

The assumptions behind these two areas are that social 
action and social capital go hand-in-hand in supporting 
migrants to both integrate and prosper. The area of 
‘MiFriendly Connections’ is based on two forms of well-
established logic: 
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1.  providing opportunities for migrants to come together, 
share and form networks and friendships will allow 
for greater social capital within migrant communities 
and create a whole range of opportunities for people to 
prosper: support in times of need, feelings of belonging, 
positive norms around migration in-group identities in 
the UK, skill sharing, communal knowledge generation, 
etc. An example of this is Share My Language, a project 
which aims to support people to meet others and shares 
aspects of their language and culture.

2.  providing opportunities for migrants to meet, share 
with and work with non-migrants (sometimes called 
‘the host community’), provides opportunities for 
forms of prejudice, misunderstanding, discrimination 
and hostility to be overcome and avoided, from both 
‘groups’ – the current government refer to this as 
‘social mixing’ but it’s scientific routes begin in the 
1950s in the foundations of social psychology, often 
referred to as ‘intergroup contact’ (based on G. W. 
Allport’s 1954 book, The Nature of Prejudice). In this 
field, greater contact and dialogue within particular 
conditions, including when there is a common goal 
to work towards, is accepted as a legitimate means 
through which to reduce prejudice between groups. 
Tackling hostility and anti-minority/anti-migrant 
sentiment falls within this area and is a clear part of 
the MiFriendly Cities desired impact. An example of 
an activity which fits this is the Home Makeover part 
of the programme in which migrants are supported 
to learn and use DIY skills and paired with people 
in need of home renovations, bringing together 
migrants and non-migrants towards a common aim 
of home improvement. 

Connected to this latter point, there are also a range 
of activities focus on social action, social impact and 
volunteering. These aim to encourage migrants to play 
an active part in their community through development 
projects such as, for example, the network of migrant-
led social innovation projects, citizen journalism and 
citizen social science research. Also within this area 
is the social enterprise part of MiFriendly Cities which 
is focused on supporting – financially and through 
training and mentoring – migrant entrepreneurs to 
start new social enterprises and socially-minded 
small businesses, many of which have been extremely 
successful and most of which are, as shown in this 
report, still trading despite the Covid-19 pandemic.

3.4.4. MiFriendly Evidence and Partnership

Legacy and sustainability is hoped for across almost all 
activities in the programme but is not more explicitly 
focused upon than in these two areas. MiFriendly 
Cities works by bringing together partners over the 
course of 3 years to work in an intense manner, in 
new ways and towards a broad set of outcomes: the 
theory of change makes clear that there are a range 
of positive externalities anticipated from this process, 
ultimately enhancing the support and practices of these 
organisations and the experiences of migrants engaging 
with them. Similarly, part of the responsibility that 
comes with the programme’s commitment to innovation 
is a need to use and generate research, evidence and 
analysis which can itself create change and document 
the experiences and efficacy of innovative methods. 
In MiFriendly Evidence, the programme has invested 
in a mass resident’s survey, a range of policy briefs, 
European sounding boards to share its experiences 
and an embedding team of evaluators supporting the 
programme from its inception. 

Together, these commitments to research, evidence 
and partnership working seek to not only influence 
policy beyond the three cities but also to provide the 
opportunity for migrant support services and local 
migration policy enactment to become more effective 
over time. This longer-term vision is a central part of the 
programme and a core part of the funder’s interests in 
the MiFriendly Cities model. 

The MiFriendly Cities programme generated a wealth of 
data drawn from across the 3 cities and 11 partners. Data 
collection and reporting was a pre-requisite for all partners 
and regular returns were expected, and delivered, to the 
UIA. The data in this section is drawn from these returns. 

Overall, around 1,370 individual participants were 
recorded as being directly involved in the MiFriendly 
Cities programme. This is a large number of people and 
does not include those who were reached by the work. If 
the work of, for example the Health Champions outreach 
and CELC visits to schools were included, this number 
would be multiplied many times over. This section begins 
with a description and breakdown of the demographic 
details of the programme participants who were directly 
involved, and serves to set the context of the work and 
to showcase the outcomes of it. It then presents and 
analyses the data from the 31 different actions which 
make up the MiFriendly Cities programme.

4.1. MiFriendly Demographics

MiFriendly Cities was deliberately planned and designed to 
be an open and inclusive programme to all people across the 
3 cities and not to focus on particular groups or individuals 
with certain status or leave to remain in the UK. Other 
programmes, in the 3 cities and across the UK, have found 

that where there are barriers and entry requirements 
to the services provided by projects and programmes, 
that the act of turning people away because they do not 
meet these requirements can have severely detrimental 
effects on their engagement and on wider integration and 
cohesion, as well as the brand image of the partners.

As such, the programme did not define who or what a 
migrant was and left the interpretation open to partners 
to deliver in ways which they saw fit. In part this was also 
aided by a desire, as articulated in the Theory of Change, 
for the programme to create more spaces for contact 
and dialogue between people of different backgrounds. 
The expectation of this is that such positive contact 
would lead in turn to improved social relations and 
cohesion as well as less prejudice between groups. This 
meant that the “host” communities in the 3 cities were to 
be included, where appropriate, either as participants or 
as beneficiaries. In doing this, the debate about whether 
second or third generation migrants, or people who have 
been in the UK for a long period of time but were born 
elsewhere, counted as migrants was moot. 

Figure 2 below shows how long participants in the 
programme have been in the UK for at the time that they 
data was recorded. From the 1,371 individuals recorded, 
466 either did not have this data or the answer was unclear 
and their data has thus been removed from the figure.

4. MiFriendly Data

Since birth, 61

6-10 years, 116

1-5 years, 255 >10 years, 345

<1 year, 128

Figure 2: Participant time in the UK at first engagement with MiFriendly Cities
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In this data, the high level of diversity of those who 
engaged with the programme can be seen very well. 
61 participants were born in the UK with another 345 
having lived in the UK for at least 10 years, so there was 
definitely a good level of engagement with what could be 
termed the “host” or “more settled” communities in the 
3 cities. At the other end of the spectrum, and of great 
importance, is that 128 of the participants had been in 
the UK for less than one year. This is often the period 
in which migrants require the most intense levels of 
support, and so the ability of the programme to engage 
here is a real positive. Interview data suggests too that 
this number would have been higher, were it not for the 
Covid-19 pandemic occurring mid-way through delivery. 
This both slowed migration to the 3 cities (and therefore 
depleted the cohort) and made engagement with those 
who did arrive much more challenging.

Data was collected from participants in relation to 
both their legal status in the UK and their ethnicity. 
These are both challenging datasets to collect from 
people, particularly people who are in the UK under 
uncertain circumstances or those which they are not 
fully cognisant of, and from people who may have left 
their home country because of discrimination or fear 
based on their ethnic origin. However, these datasets 
are also patchy because of the lack of standardisation 
within them. For example, some partners used 
‘emic’ descriptions (such as “refugee status”) whilst 
others used ‘etic’ describers (such as “Limited Leave 
To Remain”) and often nationalities were listed as 
ethnicities. This represents a lost opportunity in fully 
showcasing and evidencing the depth of engagement that 
MiFriendly Cities had.

What can be gleaned from the data though is that 
the data on participant status shows a great deal of 
heterogeneity. Within the data there are refugees, 
asylum seekers, EEA/EU citizens, British citizens, 
student visa (tier 4) holders, skilled worker visa (tier 
2) holders and other categorisations. This shows that 
MiFriendly Cities were definitely migrant-friendly in the 
sense of being aware of the many possible ways of being 
a migrant, or having a migrant background in the UK, 
and managing to reach and engage with these. 

A similar, high level of diversity and engagement can be 
seen in the participant ethnicity data. Here the five most 
represented ethnicity categories were:

•	Black	/	Black	British	–	African:	309	people

•	Asian	/	Asian	British	–	Indian:	151	people

•	 	Any	other	White	background,	including	those	who	
define themselves as ‘White – European’: 109 people

•	Arab:	66	people

•	 	White	British:	English,	Scottish,	Welsh,	Northern	Irish:	
55 people

MiFriendly Cities participants were born in 99 different 
countries, with the largest number being born in India 
(120 people), the UK (104), Pakistan (66), Nigeria (60) and 
Sudan (55). There was no data for 288 participants and so 
the likelihood is that participants from over 100 different 
countries of birth were engaged in the programme. This 
is an impressive number and the diversity of the 3 cities, 
whilst self-evident from this dataset, further justifies the 
programme and the focus of it.

Linked to country of birth data is that there were 89 
different nationalities represented in the dataset. The 
most common was British with 176 people, and this 
is likely linked to the fact that a significant number of 
participants were either born in the UK or have been 
in the UK for some time and become British citizens. 
Indian was the next largest nationality with 100 people, 
followed by Nigerian (64), Syrian (46) and Romanian 
(39). Data was not recorded here for 422 participants so, 
again, the true number of nationalities represented in 
the programme is very likely to be higher than that which 
is shown here. 

Figure 3 below shows participants by their home 
postcode, with these postcodes then aggregated up in 
the city and surrounding area levels. In this dataset there 
was either no clear data for 398 of the 1,371 participants, 
and so they were excluded.

MiFriendly Cities was a 3-city programme but, even 
from inception, there were challenges expected around 
drawing boundaries around the 3 cities and any duty 
of care felt by partners towards would-be participants 
who did not live within catchment areas. Many of the 
partner organisations work across the West Midlands 
and this programme was not a regional one. This issue 
does not appear to have materialised to any great extent 
though, with only 60 participants in the programme living 
outside of the 3 cities and half of these from one cluster 
in Walsall. The interview data corroborates this with no 
partners suggesting that they turned away individuals on 
the basis of their locale.

What is clear from the data though is that participants in 
Coventry are significantly over-represented, compared 
to those from Birmingham. That there were more 
partners on the programme based in Coventry than 
Birmingham is likely a major factor behind this, but 
it was a recurrent theme in partner interviews that 
the programme was felt to be “Coventry-centric”. 
Wolverhampton, interestingly, is not particularly under-
represented, compared to Coventry though, when local 
population sizes are taken into account.

Data on gender was recorded for 1,178 participants. This 
is the highest number of completed data points for any 
demographic category and is suggestive that many of the 
participant registrations were completed by eye rather 
than by any interrogation of the participants. Within 
the data, 63% of participants were female, 36.7% male, 
and 0.3% identifying as Other. This is a good spread and 
shows that the programme engaged well across the 
population. 

No fixed address & Other

Wolverhampton

Walsall

Coventry

Birmingham

0

26

176

321

416

34

50 100 150 200 250 300 350 400 450

Figure 3: Participant home city at the first engagement with MiFriendly Cities
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The dataset for participants by age at the time of their 
first registering with the programme can be seen in 
Figure 4 and is comprised of the 846 participants who 
did give their age with those who did not excluded from 
the set. Though there is some variation across the age 
bands, the general trend is one of the participants being 
drawn from across the full range and this demonstrates, 
similarly to the gender spread, that the programme was 
able to successfully engage with migrants with a variety 
of different needs and interests.

4.2. Issues with the Data

The data reported and used in this report does show the 
achievements and successes of the partners and the 
work undertake in the name of MiFriendly Cities, but it 
must also be caveated with the issues and challenges 
raised in both data collection and analysis. This is an 
essential part of the learning from the programme and 
is something which can inform better practice in other 
programmes and projects in the 3 cities and beyond 
going forward.

Firstly, the reporting of data was not standardised at 
the programme outset, and so partners recorded and 
reported data back in their own formats and typologies. 
This is typical of large, multi-partner programmes and 
projects, but does mean that there are some grey areas 
within the data and that there was some difficulty in 
coding responses and avoiding the double counting of 
participants. The standardisation of programme data to 
be collected at the beginning of delivery may be an area 
which the UIA looks to consider in future funded works.

Linked to this is that experience of the partners and 
evaluators in working with migrants, refugees, asylum 
seekers and other individuals of new, unsettled or 
uncertain status has shown though that however 
data is standardised and recorded, there is likely 
to be some ambiguity in how individuals choose, or 
are able, to define their status. The open approach 
which MiFriendly Cities took to delivery and working 
with individuals in the 3 cities is a commendable, 
and unusual, one and would have been undermined 
by any attempts at asking participants to produce 
documentation regarding their status in the UK. Here 
it is preferable to have a less detailed dataset than 
it would have been to have excluded participants or 
made them uncomfortable in engaging.

Finally, whilst it is a success of the programme that 
there was a substantial amount of cross-referral 
between aspects of programme delivery and that many 
participants took part in several programme projects or 
areas of work, gaps in the datasets made it challenging 
to avoid the double counting of participants. Researchers 
at Coventry University have worked through the datasets 
and have found that there were at least 1,371 distinct 
and individuals participants who took part in MiFriendly 
Cities. This does not include any participants where 
a name was not given and is therefore likely to be an 
undercount of the true number. 

4.3. MiFriendly Actions

This section presents the final outcome data from the 
31 programme actions. These are presented below in 30 
rows here, as two ESOL packages have been combined. 
The most relevant or main theory of change pathways 
are flagged alongside each output, but this is not an 
attempt to silo them away. Nearly all of the 30 actions 
cross multiple pathways, and 3 have been deemed to 
have completely overarching impact and to not fit well 
enough into one main pathway.

There are also two major caveats to this dataset. These 
are firstly that this data, by virtue of it being recorded, 
only includes actions which were logged and reported, 
and so these figures are in all likelihood an undercount. 
Secondly, these outputs only include the work which 
was envisaged prior to the start of programme 
delivery and not other areas of work which emerged 
throughout delivery, or which were informally taken on 
by partners to provide extra or more holistic provision 
to participants.
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Figure 4: Participant age at first engagement with MiFriendly Cities
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Output Theory of Change 
pathway

Description Target Actual

Community repair 
cafés

MiFriendly 
Connections

Number of community repair café 
sessions run

3 9

MiFriendly 
exhibitions

Overarching across 
the programme

Number of programme exhibitions run 
online or in person

3 3

Citizen Social 
Science

MiFriendly Evidence Citizen Social Scientists trained 
and conducting research in their 
communities

30 79

Citizen journalists MiFriendly Social 
Action

Citizen journalists trained and enabled 
through media labs

100 185

Volunteering MiFriendly Social 
Action

Volunteers supporting MiFriendly 
projects and works

30 33

Social enterprise MiFriendly Social 
Action

New social enterprises started across 
the 3 cities

16 16

Social innovation MiFriendly 
Connections

New social innovation projects started 
across the 3 cities

15 16

Briefing papers MiFriendly Evidence Themed briefing papers produced 4 4

Pop up furniture 
factory

MiFriendly Social 
Action

Number of pop up furniture  
factory days ran

2 2 
1000+ of 
upcycled 
furniture 
items

MiFriendly Cities 
Baseline

MiFriendly Evidence Document produced and published 1 1

MiFriendly Cities 
scorecard

MiFriendly Evidence Exercise undertaken 1 1

Mapping policy 
opportunities

MiFriendly 
Partnerships

Exercise undertaken and developed 1 1

Hope House Overarching across 
the programme

New community building built  
and opened

1 1

Employers Survey MiFriendly Evidence Exercise undertaken and  
analysed

1 1

Residents Survey MiFriendly Evidence Exercise undertaken and  
analysed

1 1

Output Theory of Change 
pathway

Description Target Actual

Employers Guide MiFriendly Markets A how to guide for employers 
converting work placements into 
apprenticeships

1 1

Job opportunities MiFriendly 
Aspirations

Creating further employment, 
apprenticeships and opportunities

100 101

Digital Guide MiFriendly Markets An online guide to help employers 
employ migrants

1 1

Employer 
roundtables

MiFriendly Markets Meetings between local employers to 
discuss programme-related issues

6 4

Employment brokers MiFriendly Markets Employment brokers reaching 
employers and companies

2000 1,791 with 
over 300 
companies

Drop-in employment 
sessions

MiFriendly 
Aspirations

Walk-in sessions offering employment 
advice and guidance

60 76

Accreditation MiFriendly 
Aspiration

Participants gaining qualifications and 
accreditation

250 161

ESOL classes Overarching across 
the programme

Participants attending formal ESOL 
courses

500 696 (across  
2 packages)

Skills training MiFriendly 
Aspiration

Training in DIY, carpentry and painting 
& decorating

100 200+ 

Mobile FabLab MiFriendly Social 
Action

Mobile FabLab resource used 1 1 resource 
used twice

Community Health 
Champions

MiFriendly Support 
and Access

Number of migrant Community Health 
Champions recruited and trained

60 61

Share My Language MiFriendly 
Connections

Share My Language sessions run 100 446

Rights Health 
Checks

MiFriendly Voice and 
Citizenship

Number of free rights healthchecks 
undertaken

200 255

Rights awareness 
sessions

MiFriendly Voice and 
Citizenship

Delivered to support young people 115 95 with 
over 500 
participants

Community and 
home makeovers

MiFriendly 
Connections

Makeovers delivered to vulnerable 
people across the 3 cities

100 106

Table 1: MiFriendly final programme outputs
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This section of the report builds on the data in the 
previous section to showcase and examine the work 
done by the programme and partners in making the 3 
cities more migrant friendly. It does this by following the 
logic articulated in the Theory of Change. 

Structuring the analysis in this manner allows for the 
robust testing of the model, demonstrates how key 
facets of the programme created impact in novel ways 
and sets out areas which can readily be replicated and 
built upon elsewhere. The data collected shows an 
extensive array of activities and examples of positive 
impact from the programme; and so this section 
selects a large number of critical examples of change 
and challenge from across the programme in a logical 
manner in order to coherently represent the work 
of MiFriendly Cities. A traditional focus on siloed, 
single partner delivery of outputs would give a more 
disjointed view of the programme and the impact that the 
interventions and work have had. Using this approach 
instead, the evaluation team has been able to see the 
ecosystem of the programme and, within this, the value 
of close partnership working and of social interventions 
which are spread across a number of key delivery area 
and themes. The section takes each area of activity from 
the Theory of Change in turn, working from left to right 
on the diagram presented in Figure 1.

5.1. MiFriendly Markets

The MiFriendly programme recognises the importance 
of employment to migrant integration and the centrality 
of being able to work and prosper in the cities in which 
people settle. It purposely recognises that this requires 
a dual approach, representing the need to influence both 
structures of employment and the skills and confidence 
of individual migrants. The MiFriendly Markets pathway 
addresses the employer-side deficit of migrant 
employment, based on the well-tested assumption 
that employers, employment legislation and workplace 
practices provide a range of barriers to the successful 
employment of migrants. The logic, as articulated and 
tested here by the Theory of Change, is that:

This pathway of the Theory of Change is possibly the 
most straightforward to demonstrate with a clear line 
evidenced from start to finish. At an early stage in the 
programme, an Employers Survey was conducted 
with the results, then analysed to uncover employers’ 
needs, concerns and issues around the employment of 
migrants. A critical finding from this was that employers 
had much less certainty around the legality of employing 
non-EU migrants than they did around employing EU 
migrants. This was a clear, and easy to address, deficit 
which caused barriers to employment for non-EU 
migrants. Roundtable events were then hosted with 
key local employers in the three cities to sense-check 
and share these findings before an employers’ guide to 
employing migrants was produced and published. This 
guide contained legal guidance, appropriate terminology 
and contact details for local groups working locally to 
support migrant integration.

This process of building relationships with employers, 
identifying and addressing barriers to migrant 
employment and linking employers to those working 
on the frontline with migrants aimed to create both 
real impact in removing those barriers and a virtuous 
circle with the MiFriendly Aspirations pathway of 
work. Employment brokers from the MiFriendly Cities 
programme, including those based at the Refugee and 

The most obvious pattern in the dataset is that targets 
were achieved or exceeded for 26 of the 30 outputs, 
and some of these by a significant measure. Amongst 
these, over 200 people were trained in DIY, carpentry 
and painting & decorating against a target of 100; 394 
Share My Language sessions were run against a target 
of 100; 255 people received free rights healthchecks 
against a target of 200; and 185 citizen journalists 
were trained against a target of 100. These are huge 
overachievements and reflect not only the ability of the 
partners to deliver, but also the legitimate desire to 
continue to deliver and serve the 3 cities after targets 
had been fulfilled.

The 4 outputs in which the target were not achieved 
in full were all initiatives or projects which relied on 
face to face contact. The project management data is 
strongly suggestive that in these cases outputs were on 
target prior to the Covid-19 pandemic and subsequent 
lockdowns and requirements for social distancing. This 
reflects both the reality of a situation in 2020 and 2021 
which seemed far-fetched at the time of programme 
launch, and agreed changes in priority and focus for 
delivery which was agreed with the funder to reflect this 
new reality. 

It is also likely to be the case, given the innovative nature 
of many of the outputs, that they simply did not work 
or work as well as had been expected. This is also a 
learning and there are areas here in which the 3 cities 
can take their practice forward and share these with 
others. The “A guide to developing a MiFriendly City” 
online guidebook which was produced and published as 
part of the programme is a practical, and useful, attempt 
at making this happen.

4.4. Overall

The quantitative data presented in this section shows 
the wide-ranging successes of the MiFriendly Cities 
programme. The demographic data, though flawed 
and with limitations, serves to highlight the depth and 
breadth of programme engagement across the 3 cities 
and in different communities within these. MiFriendly 
Cities can claim, with good evidence, to have reached out 
to either the full, or close to the full, spectrum of migrant 
backgrounds in the 3 cities. This resonates strongly with 
the open ethos of the programme and is of huge credit to 
all involved, especially as a significant proportion of the 
programme was delivered during a pandemic.

The diversity and reach within the data also illustrates 
the level of diversity, even within ethnic and national 
groups, in the 3 cities and wider West Midlands and 
emphasises the need for specialist programmes, such as 
MiFriendly Cities, to support these populations and the 
individuals which comprise them. This unmet need will 
also be seen in other diverse and superdiverse cities and 
regions across Europe and the world.

Alongside this, the project data from the outputs 
demonstrates the wide range and huge volume of work 
delivered by the programme. Taken together this output 
and demographic data show the scale of MiFriendly 
Cities and the achievement of the partners. Soberingly 
too, they also demonstrate the deficit which cities in are 
with regards to being or becoming migrant friendly.

These numbers, though important as a monitoring tool 
and for project management, are not the best way of 
understanding and learning from the outcomes and 
experiences of the programme and projects within it. 
Evaluation of social action programmes in a checklist 
format is reductive and takes away nuance and scope for 
the sharing of practice, both good and bad. Therefore, 
in the next section the work undertaken behind these 
figures are used to illustrate the working of the 
programme against the logic shown in the Theory of 
Change model. This is a departure from a traditional 
case study method of exhibiting the individual workings 
of a programme or project. In part this is necessary due 
to sheer number of works undertaken and the breadth 
of them, but also required to accurately demonstrate 
how the 30 outputs interlinked to form a programme 
ecosystem which worked to make the 3 cities more 
migrant friendly.

5. MiFriendly Narratives

More and better working relationships between 
those working to support migrant integration and 

local employers

LEADS TO

Employers have more tools, training and guidance on 
employing migrants and migrant employment issues

WHICH LEADS TO

Employers are more aware of migrant issues  
and are more prepared, confident and willing  

to employ migrants

WHICH IN TURN LEADS TO

More employers in the 3 cities adopt migrant-friendly 
policies and practices, and migrants gain more and 

better jobs, careers and life opportunities
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Migrant Centre and the Coventry Refugee and Migrant 
Centre, made contact with over 300 different businesses 
on a cumulative 1,791 occasions. This is a huge amount 
of working between employers and organisations 
seeking to get migrants into the labour market and was 
backed up by an evidence-based guide and training 
which gave employers more confidence and guidance on 
employing migrants and migrant employment issues.

5.2. MiFriendly Aspiration

This pathway of work addresses the migrant-side 
challenges in finding employment and meeting and 
growing personal aspirations. This runs parallel to the 
MiFriendly Markets pathway detailed above. The logic, 
as articulated and tested here by the Theory of Change, 
is that:

This pathway of work initially aimed to identify migrant 
training needs and longer-term aspirations. It began 
this process by drawing on the wealth of experience of 
providers on the frontline and reaching out to already 
engaged participants and clients. Alongside this 
employment drop-in sessions were run in which needs, 
skills gaps and aspirations could be identified. In all 76 
of these sessions were run and, though it was not their 
primary purpose, a substantial amount of information 
which informed programme delivery was collected.

“I had no idea on barriers in my previous jobs. 
MiFriendly Cities helped me to identify many issues, 
how skills are not utilised in a proper way. [MRAS 
people] have no aspiration, they end up doing lower-
skilled jobs. We should get highly skilled people 
– but many [employers] are not aware of them out 
there. In their countries of origin, these people could 
run businesses and you would never know! This 
understanding was important.”  
– Programme Interviewee

Where these drop in sessions identified client needs 
around training or education, including ESOL, they were 
referred to other MiFriendly Cities projects which could 
address this. This quickly led to the creation of a strong 
cross-referral network and this was aided by the open 
access of the MiFriendly Cities programme. Generally, 
ESOL and other similar programmes are only open to 
certain cohorts and so it is a challenge for brokers and 
frontline workers to confidently refer clients, but this 
was not an issue in MiFriendly Cities.

Underpinning all of this approach was the idea that 
migrant aspirations are valid and real, and that the act 
of getting someone into a job, any job, is not enough. 
Here, networks were opened up which allowed clients 
to gain skills through training and development, 
or practical experience through volunteering or 
apprenticeships to pursue and gain jobs or roles which 
they wanted and aspired to. Links were also established 
with the MiFriendly Social Action pathway to link clients 
into initiatives such as the Media Labs and social 
enterprise development.

Though the citizen journalism aspects of the MiFriendly 
Cities work run by Migrant Voice is situated in the 
MiFriendly Social Action pathway of the Theory of 
Change, examples from this serve as a good illustration 
of the inter-connectedness of the programme delivery. 
An African-born migrant from Coventry first attended 
a Media Lab session in early 2020 as he wanted to 
learn more about how to write better so as to share his 
experience as a disabled asylum seeker struggling to 

fund his education. Utilising the skills he learned with 
at Media Lab, he wrote an article about his plight for 
Migrant Voice and used these new skills to reach out to 
external news outlets. His story was published in outlets 
including Coventry Telegraph and I Am Birmingham, 
Talking Migration podcast, iHeartRadio and Qualitative 
magazine. This has given him credible experience as 
a published journalist. He also set up a fundraising 
page to help him with his tuition fees and achieved his 
crowdfunding goal by raising over £5,000 which has 
enabled him to work further towards his goals.

The example above is just one from many of the 
MiFriendly Cities programme being able to work with 
migrants in the 3 cities in a way which helps them to do, 
or work towards, what they want to do with their lives. 
The work in this pathway in opening up and enabling 
positive life and job opportunities for migrants, coupled 
with the employer-side work of MiFriendly Markets, 
created opportunities for migrants to enter the labour 
market, and enabled employers to consider them 
confidently as viable candidates. This is a mutually 
beneficial model and one which can be an exemplar for 
other programmes and cities.

5.3. MiFriendly Voice and Citizenship

Legal rights and legislation is clearly a central issue for 
migrant integration and migrant support programmes 
and is an area of support often delivered in the UK 
as a distinct, narrow and over-subscribed service, 
commissioned through local authorities and led by 
individual charities under restrictive contracting 
arrangements. The traditional model, as described in 
many meetings and interviews with legal practitioners 
working on the programme, means that often, proactive 
and more holistic forms of legal support are not 
available or at least not prioritised. MiFriendly Cities 
sought to address that with specific funding to support 
awareness-raising outreach activities and wider 
forms of legal support – beginning with ‘legal health 
checks’ – than would usually be offered under extant 
commissioning arrangements. This was combined with 
a range of more iterative activities linked to democratic 
participation and activities to raise awareness of the 
legal side of the challenges migrants face.

The logic, as articulated and tested here by the Theory of 
Change, is that:

 
 
Core to this part of the Theory of Change was an offer 
designed and delivered by Central England Law Centre 
in which outreach sessions were delivered to young 
people in schools, reaching a range of young migrants 
who had never had contact with legal support services 
before, and were not aware of their own legal rights and 
the potential hurdles and issues which they face in their 
future, particularly in relation to legal documents. The 
findings from this part of the programme are broadly 
that school-age migrants have very limited awareness 
of their own legal rights and responsibilities, posing a 
range of risks for their future. The data from interviews 
shows how this, combined with the legal health checks 
for migrants of all ages and statuses, led to a range 
of people being referred to CELC for support on one 
issue, often leading to more in depth and wide-ranging 
support on multiple legal issues. MiFriendly Cities has 
been highly successful in showing a clear route from 
proactive outreach and legal health checks to resolved 
legal issues for migrants and, for the majority of clients, 
a well-evidenced, greater understanding of the legal 
protections afforded to them in the UK.

There are also a range of standout examples in which 
individuals and families have been refereed to CELC 
through the MiFriendly Cities activity, and the CELC has 
been able to resolve one issue such as a problem with 
immigration status paperwork and, through a process 
of spending time with clients, have discovered a whole 
range of issues related to benefits payments, housing, 

Local migrant support and training services gain  
a better understanding of migrant training needs 

and aspirations

LEADS TO

More and better support and training for migrants 
leading to greater self-efficacy around employment 

and opportunities

WHICH LEADS TO

Migrants have greater aspirations, more 
qualifications and are better prepared for 

employment

WHICH IN TURN LEADS TO

More employers in the 3 cities adopt migrant-friendly 
policies and practices, and migrants gain more and 

better jobs, careers and life opportunities

More training, support and awareness raising  
on migrant’s legal rights and responsibilities in  

the 3 cities

LEADS TO

Migrants are better aware of and able to exercise 
and voice their legal rights and democratic 

responsibilities

WHICH LEADS TO

More security for migrants and better 
representation and voice for migrants in political, 

civil and civic life
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debt and legal issues with family overseas. One of these 
stories of impact is of one particular client referred 
to the programme for a legal health check, eventually 
resulting in a man being connected and reunited with 
family members in his country of origin whom he had 
lost contact with, with support provided by the MiFriendly 
Cities team to process immigration paperwork for that 
family to live together in the UK. Critically, from this 
example and others in the dataset from this area, the key 
lesson is that the positive impacts which likely contribute 
so much to the prosperity and integration of those people 
in the West Midlands, would not have happened if it was 
not for the funding and approach of MiFriendly Cities.

Sitting behind this success is the ethos of MiFriendly 
Cities in supporting forms of innovation and novel, 
flexible approaches. This paired with the extant belief 
of the charities involved, and especially that of CELC, 
in active listening, going beyond the initial issue and 
taking time to understand the experiences of clients, 
appears to be the crucial success factor. This ethos can 
be seen in the work in the employment strand, also, 
in ensuring that clients experience a person-centre 
approach and have time to explore aspirations beyond 
the need to earn money in the next few weeks. It is a 
flexibility often not permitted by current commissioning 
models and an area in which the MiFriendly Cities 
‘experiment’ has showcased the potential of partners 
such as CELC and CRMC, once some flexibility and 
initiative has space to shine.

There is a strong logic in this pathway that once migrants 
are made aware of, and able and confident to use their 
legal rights, they will be more secure that their voice 
in the community will grow, and they will be able to 
seek better representation in political, civil and civic 
life. Interviews often drew back to Maslow’s Hierarchy 
of Needs stressed that an individual cannot reach the 
higher stages of self-actualisation until basic human 
needs such as security and shelter are met. In this 
sense, much of the work in building the awareness, 
ability and confidence in migrants being able to use and 
access their legal rights is a foundation of the longer-
term goals of MiFriendly Cities around building migrant-
led social capital. 

5.4. MiFriendly Support and Access

This area covers a range of interventions which start with 
the notion that migrants in the UK struggle to gain equal 
and effective access to public services. There are explicit 
and implicit barriers recognised throughout the research in 
this field (see for example Fisher and Range’s 2015 report 
on Creative English1) which prevent access to support. This 
group of activities covers specific interventions on mental 
and physical health and access to the NHS, social innovation 
projects on housing and homelessness and a substantial 
capital investment which have led to the creation of a new 
space in Coventry for migrants to be gather, hold events and 
receive support across a range of services.

The logic, as articulated and tested here by the Theory of 
Change, is that:

 
The Health Champions programme here is a clear example 
of impact which shows how, even against significant 
challenges, this change logic is valid. Health Champions 
were recruited in the 3 cities, managed by the two local 
refugee and migrant support charities, and provided basic 
training in a range of physical and mental health issues 
based on training content from Coventry University and, 
later, local authority public health leaders. The programme 
was extremely bold in its approach of putting a great deal 
of faith in volunteers with very little prior experience in this 
field. There were a range of challenges related to this over 
which issues should be addressed, the ‘official’ status of 

volunteers and the validity of advice provided. Overtime, 
though, and in line with the more iterative and innovative 
approach of the programme, the programme found a 
small group of health champions in the 3 cities who 
receive training and began a range of outreach activities, 
from one-to-one encouragement for individual migrants 
reluctant to seek medical support to larger-scale events 
and new social media presences. 

Throughout the process it was felt that the potential 
of the programme was hampered by the difficulties of 
managing volunteers, of defining what a health message 
was and what the specific role of a health champion 
was. Despite this, the target of 6,000 messages was met 
and, more importantly, at the point when the Covid-19 
pandemic began, the programme had a readily available 
set of trained West Midlands migrants who were able 
to mobilise very quickly to support local public health 
messaging efforts, from early social distancing through to 
lockdown information in different languages and messages 
around vaccine uptake and hesitancy. There were a range of 
challenges to overcome and some difficulties in relationship 
management between partners but the ability to take a 
bold step in entrusting members of the community with a 
role in public health has ultimately provided a clear legacy. 
Both Coventry and Wolverhampton local authorities have 
invested in Health Champions programmes as a result of 
what effectively became a pilot which would likely not have 
happened without the innovative remit of the programme. 

Away from the Health Champions work, there is evidence 
drawn from across the programme that as partnership 
working developed and grew, such as the volume 
and support offered by and between partners, as did 
the information accessible by partners and migrants 
themselves. There developed an almost tacit knowledge 
within the programme and partnership network by the 
mid and end stages of delivery, about which individual or 
organisation could help with a presenting need or issue. This 
knowledge, the fact that most aspects of the programme 
were open to all, and the networks developed enabled 
growth in cross-referral, formal or other ways, and migrants 
became better connected to the services which they needed.

This links naturally to the finding in the MiFriendly Voice 
and Citizenship pathway that the programme was able 
to create more holistic ways of working with clients by 
addressing their presenting need and uncovering, and 
helping with, other needs which are under the surface and 
not yet felt urgent. Voice, confidence and awareness are all 
key in migrants being able to use support services and find 
better support in housing, health and other areas of need.

5.5. MiFriendly Connections

Bringing people from different backgrounds together 
in structured contact, even in very informal settings, 
is a basic tenet of prejudice reduction and intergroup 
contact theory. Academic research and lived experience 
has shown time and again that if individuals and groups 
are bought together in this way on the grounds of 
commonalities and are treated equally and fairly by 
the organising body, then they become more receptive 
and open to difference. Additionally, they are then 
predisposed to hold less negative prejudice towards both 
those who they have met in the contact and people from 
the same backgrounds as those who they have met. This 
is an effective way of breaking negative stereotypes and 
creating more positive ones.

MiFriendly Cities harnesses this process of intergroup 
contact to seek to build connections between the 
different migrant groups in the 3 cities, and also the 
“host communities”, with the eventual aim of helping all 
people feel a greater sense of belonging and inclusion 
where they live. The logic, as articulated and tested here 
by the Theory of Change, is that:

Better understanding of migrant support needs 
and more investment in migrant support charities

LEADS TO

More help and information for migrants in key 
areas and more capacity in connecting migrants 

with services

WHICH LEADS TO

More migrants are aware of and use support 
services and have better support in housing, health 

and other areas of need

More contact and dialogue between migrants and 
opportunities to learn languages and share cultures

LEADS TO

More connections, friendships and empathy 
between people and more social capital between 

migrants

WHICH LEADS TO

New social networks, less prejudice and  
better social relations and cultural exchange 

between people

WHICH IN TURN LEADS TO

Migrants make a greater contribution to the places 
in which they live, having better support and social 
networks, a greater sense of belonging and greater 

social inclusion in the 3 cities

1.  Evaluation of the Creative English Programme – Creative English (creative-english.org.uk)

https://www.creative-english.org.uk/stories/evaluation-of-the-creative-english-programme/
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It is relatively simple to evidence that MiFriendly Cities 
led to more contact and dialogue between migrants and 
opportunities to learn languages and share cultures. 
Engaging and involving people from across the 3 cities 
was a core aspect of the programme, and the MiFriendly 
Data illustrates well that people from different ethnic 
and national backgrounds were engaged, as well those 
from across the age spectrums and the geographic area 
covered. Crucially too, people with a variety of different 
statuses in the UK, and therefore people with different 
migrant (or non-migrant) backgrounds were engaged 
and bought together.

It is important to recognise and acknowledge again 
that the programme was aimed at, and open to all, 
from migrant backgrounds and that it actively sought to 
engage and involve non-migrants or the host community. 
This enables cohesive and integrated communities to be 
built, and steers away from segregation, ghettoization 
and the concept of parallel lives. 

“Early in the project, a partner made a point: if the 
target group is ‘migrants’, you shouldn’t bring in 
people who were already born in the UK. I said to 
this person: if it’s about Migrant-Friendly Cities,  
you have to bring communities together.”  
– Programme Interviewee

Engaging with non-migrants on the MiFriendly Cities 
programme does not mean that resource intended for 
migrants in the 3 cities was allocated towards non-
migrants. Instead, this approach was used to build 
and enhance capacity. An example of this is volunteers 
from White British backgrounds were involved in the 
delivery of practical skills training around furniture 
repair and upcycling. Some of these migrants who were 
trained then went onto deliver home makeovers as part 
of the programme to “host community” members and 
households. For many involved, migrant and non, this was 
their first opportunity to engage closely with people from 
different backgrounds to themselves: a fundamental first 
step in promoting cohesion and tackling prejudice.

The Share My Language projects run in all 3 cities 
are an excellent example of the ways in which 
people can be bought together with a focus on their 
commonalities, rather than their differences, and how 
these commonalities can be used as the hook to engage 
participants. The design and content of the SML work, 
along with the positive and open attitude of the providers, 
saw that women with young children were actively 
encouraged to attend and bring their children with them. 
Not only does this remove one barrier to engagement in 

the form of childcare, and enable the project to reach a 
group that is otherwise often difficult to reach, it also gave 
common ground and social talking points to participants. 

Similarly, the Media Lab projects not only bought people 
together over the common interest of the media works 
but led to the formation of strong social networks 
between participants and a greater understanding 
and appreciation of the other. This become especially 
important to many during the Covid-19 lockdowns 
when the need to shelter would have meant complete 
isolation for vulnerable participants who have limited 
social networks in the UK. The Media Lab work was 
able to carry on virtually and, in sessions attended by 
the evaluation team, participants from across the 3 
cities spoke of the positive impact that the networks 
created by MiFriendly Cities had had on their lives and 
mental health over the period. There was also evidence 
of reduced prejudice and increased understanding 
between participants with cultural barriers being broken 
down and demystified. For one male participant from 
an Indian background, he had never previously spoken 
to an African woman but was now co-editing an online 
magazine with someone of such background whom he 
had befriended through the Media Lab.

Across the programme, interviews with partners and 
participants both saw repeated themes of migrants 
involved in the programme sharing their stories with 
one another and gaining confidence from knowing 
that they have other people around them who have 
similar backgrounds, issues and challenges. These 
networks have continued to exist after the programme 
has ended, with some Share My Language groups 
continuing to meet, formally and informally, and the 
Media Lab participants continuing their collaborations. 
The programme set up of bringing people together to 
share their cultures and backgrounds in collaborative 
and relevant ways has been successful in fostering a 
sense of belonging in the 3 cities and at leaving in place 
established and lasting networks between people. 

5.6. MiFriendly Social Action

The MiFriendly Social Action pathway of work is one 
which is aimed at creating opportunities for migrants 
to become involved in social action, enterprise and 
innovation in the 3 cities, and upskilling, empowering 
and enabling migrants to then lead their own projects 
and businesses. This has strong crossover with both 
the MiFriendly Connections and MiFriendly Aspirations 
pathways but is important enough to the programme, 

and distinct enough in impact, that it warrants a 
separate pathway.

The logic here, as articulated and tested here by the 
Theory of Change, is that:

 
MiFriendly Cities had explicit targets around, and 
projects aimed at, creating opportunities for migrants 
to lead social action and to be involved positively in their 
communities. These include the starting of new social 
enterprises and innovations across the 3 cities as well as 
schemes such as the pop up furniture factory and mobile 
FabLab. This gave very broad scope for different levels 
and depths of engagement for migrants in the 3 cities. 

At least 16 new social enterprises were started up across 
the 3 cities under the MiFriendly Cities banner, and CUSE 
stats show that these cover 43 people aged 18-62 from 
20 different nationalities. Over half of these businesses 
are expected to still be in operation in 5 years’ time and, 
as of August 2021, these had directly created 85 jobs and 
worked with over 2,000 people in their local communities. 
Including new businesses and enterprises which have 
come about because of the intervention of the programme 
in creating the initial 16, it is possible that there are now 
over 40 new social enterprises operating in the 3 cities. 
This is huge, and sustainable, migrant-led community and 
business development. 

Running parallel to this in the Theory of Change model 
is the social innovation projects, many of which were 
delivered by Migration Work. These show the same 
pattern of creating opportunities and supporting 

initial social action, which in turn leads to migrant-led 
social action and which places migrants at the heart 
of community development in the 3 cities. A very good 
example of this creating opportunity for migrants to 
lead social action and to develop the networks and 
experience to grow these is the Pitch Day. This event 
enabled community members to develop and share 
their ideas. One of these called ‘Get out from your box!’ 
won the Pitch Day people’s vote, and the support of 
Birmingham City Councillor, John Cotton. This winning 
project aims at fostering political engagement and was 
directly inspired by the ‘Active Citizenship’ briefing paper 
and a MiFriendly Cities workshop in Birmingham which 
ran on the same theme. Projects and pitches at the day 
were all given access and exposure to the West Midlands 
Funders Network too, as they had been invited to sit on 
the judging panel. This is a level of exposure which most 
grassroots individuals and organisations simply do not 
typically get and was made possible by the backing of 
Migration Work and the MiFriendly Cities programme.

Overall, the link between the logic of the MiFriendly 
Social Action pathway and the impact which it has is 
arguably the most straightforward and clearest of all the 
pathways in the model. The programme gives migrants 
access to opportunities to be involved in social action 
and then demonstrably enables and empowers them to 
lead their own social action and community development 
activities. There are migrant-led businesses operating 
in the 3 cities, people working in those businesses, and 
people volunteering in their local communities after the 
programme has ended because of this model.

5.7. MiFriendly Evidence

The MiFriendly Cities programme collected a wealth 
of evidence and data. Some of this was a deliberate 
exercise, such as the evaluation work package, and other 
aspects were a beneficial outcome of the practicalities 
of project management and accounting. The two strands 
of data collection were, though, linked at an early stage 
of the programme so as to allow the evaluation work 
package to be formative as opposed to summative. 
This means that MiFriendly Cities was able to learn and 
adapt to practice and learning over the duration of the 
work. Large programmes or projects which do not take 
this approach, and instead reflect only at the end of the 
funding period, tend to represent lesser value for money, 
produce less impact and be more likely to be viewed as 
missed opportunities.

MiFriendly Cities was funded to be a programme which 

More opportunities and support for migrants to lead 
social action and actively contribute to communities

LEADS TO

More migrants lead social action, socially  
invested businesses and form migrant-led 

community networks

WHICH LEADS TO

A greater volume of social action in the 3 cities, 
with migrants more involved in community 

development
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took new and experimental approaches to working 
with migrants and with city-wide integration issues 
and concerns. Therefore, a lot of work was undertaken 
which was novel and new. This meant that the collecting, 
analysing and sharing of data was central to MiFriendly 
Cities, even if it did not show up explicitly in work plans or 
packages at the start of delivery. The 3 cities themselves, 
the UIA and other cities cannot hope to learn from 
MiFriendly Cities without there being robust and credible 
data. This was emphasised during the Theory of Change 
and the formative logic that came with this is that:

 
From the outset, MiFriendly projects were designed to be 
new additions to the offer and provision in the 3 cities. There 
was no use of the programme to continue with existing 
provision, rather new projects were developed from fresh 
ideas, or existing concepts and plans were used and 
deployed in the 3 cities from elsewhere for the first time.

An important example of the testing and reviewing of 
ideas and practices can be seen through the various 
ways in which the Share My Language projects were 
rolled out. In Coventry, these were run centrally through 
the local authority with a designated officer responsible 
for engaging with communities and running the project 
in the city. In Birmingham, and later Wolverhampton, 

there was a radically different model, whereby the local 
authority contracted delivery of Share My Language out 
to community based providers.

The use of these different models gave scope for data 
collection and learning within the programme around 
the pros and cons of each approach. This in turn enabled 
empirical decisions to be made about delivery and 
provision which improved the quality, suitability and 
sustainability of it.

Both of the delivery models had strong positives around 
the way in which they were able to engage and work 
with participants. In Coventry the work, being local 
authority led, bought participants, often women with 
young children, into contact with the local authority 
for the first time and enabled a trusted relationship 
to be built between them and a Coventry City Council 
representative. This enabled the Officer to signpost and 
refer presenting issues across the local authority and 
other statutory bodies. In Birmingham, the contracting 
model meant that resource from MiFriendly Cities was 
directed out into the communities which the programme 
served. This created jobs, opportunities and exposure 
for both the contracting organisations themselves, and 
for the local authority in communities that are otherwise 
hard to reach and engage with.

“We went for a grant programme for SML instead. 
Some of the grant recipients were completely new 
organisations to us.”  
– Birmingham City Council Interviewee

Work between Birmingham City Council and some of the, 
often migrant-led, organisations, who delivered Share 
My Language in the city have outlasted MiFriendly Cities.

A good illustration of the benefits of trying new 
approaches in developing evidence bases can be seen in 
the Citizen Social Science programme. This trained over 
70 people from the local area to conduct research in their 
own communities and to build evidence bases for change 
and action around issues that were important to them. 
These issues ranged from raising awareness of low voter 
registrations amongst international students living in 
Coventry to documenting the conditions faced by young 
asylum seeking mothers to the impact of Covid-19 on 
foodbanks in Birmingham. The very specific focus of many 
of these studies, either geographically, demographically 
or with regards to subject area make much of this work 
either very challenging or not possible for researchers 
who are not community-based to undertake.

However, impact here was restricted, as good deal of this 
training and subsequent research took place towards 
the end of the programme and so was not as impactful 
in the timeline of the MiFriendly Cities programme as 
it could have been if it were run earlier. This was due to 
the Covid-19 pandemic. This is an important learning, 
and future programmes with similar citizen researcher 
elements should look to frontload training and research.

“If you trained CSS a bit earlier, they could have  
done some more research for client group.”  
– Programme Interviewee

There is, though, a strong legacy of continued social 
action research and evidence building in the 3 cities 
coming from the Citizen Social Scientists. A number of 
graduates have taken on paid research roles with local 
authorities in the 3 cities, Coventry and Manchester 
Universities, and been involved in further EU funded 
migrant-related projects. Some of the research 
conducted on the course was also used to inform small 
funding bids from the community and voluntary sector 
which were aimed at increasing migrant provision. This 
also links back to the MiFriendly Aspiration pathways of 
the programme.

Data, evidence and experience from all aspects of the 
MiFriendly Cities programme have been disseminated 
and shared across the world to help other cities and 
regions improve their approaches to migrant integration. 
This includes the publication of formal policy and 
briefing papers to presentations from Citizen Social 
Scientists and programme participants to conferences 
and international panels. The employers’ guide to 
employing migrants and the “A guide to developing a 
MiFriendly City” online guidebook are further tangible 
and concise examples of evidence being collected, used 
and influencing change for the better in terms of migrant 
support across the 3 cities and beyond.

5.8. MiFriendly Partnership

The MiFriendly Cities programme bought together 
partners who, though they shared common goals around 
migrant well-being and positive outcomes and were 
geographically close to one another, had either not 
worked together before or had not worked closely. The 
partnership mix of local authorities and policy makers, 
academics and practitioners at this scale was unique to 
the region.

The length of the programme, the mixed delivery 
methods and overlapping work packages and outputs 
meant that co-operation was needed for the programme 
to be successful. A positive externality which came from 
this is the development of close working relationships 
and social capital between partners. Therefore, both the 
success of the programme delivery and the likelihood 
of achieving lasting change and legacy both hinged on 
successful partnership working.

The logic, as articulated and tested here by the Theory of 
Change, is that:

Coventry City Council led the partnership and were 
responsible for much of the formal co-ordination and 
coming together of partners. This is particularly true 
of the early stages of the work before relationships and 
areas of shared interest had developed and emerged. This 
dynamic of a partner leading on a programme which it 
was also delivering on is further discussed in the following 
section of this report. Largely though there is a feeling 
across the programme that the partnership working and 
regular programme management meetings did, despite 

Local and national leaders in migrant support and 
engagement share more learning and expertise 

within the 3 cities

LEADS TO

All partners benefit from the experience and 
expertise of others and their experience working 

on MiFriendly Cities

WHICH LEADS TO

The capabilities of partners are enhanced and their 
work becomes more collaborative and impactful 

over time

WHICH IN TURN LEADS TO

Approaches to migrant integration change for the 
better, and the volume, quality and efficacy of migrant 

support increases across the 3 cities and beyond

More opportunities to develop, test and review new 
approaches and more capacity in evidence gathering

LEADS TO

More and better data on local migrant issues and 
approaches, and more influence on policy and 

practice of other cities

WHICH LEADS TO

More cities use MiFriendly lessons and techniques 
to inform and enhance their integration approach

WHICH IN TURN LEADS TO

Approaches to migrant integration change for the 
better and the volume, quality and efficacy of migrant 

support increases across the 3 cities and beyond
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administrative tensions, bring local and regional experts 
and interested parties in migrant integration together to 
co-operate and share their practices.

“We were exposed to one another in a positive way.” 
– Programme Interviewee

This positive exposure and coming together benefited 
partners by giving them a greater knowledge of the 
related work going on around them and their client bases 
as well as, in the case of some partner organisations, 
giving them access and a showcase to their work that 
they had never previously had.

“I feel like as there was a bit of a lightbulb moment 
with the pandemic hit, when people suddenly 
realised there are thousands of people who have 
no recourse to public funds, and they no longer 
have jobs to support themselves. I mean, I feel like 
we’ve been saying this stuff for years, but if people 
don’t want to hear it, because it is actually quite 
complicated and time-intensive.”  
– CELC Interviewee

This exposure and joint way of working combined to 
produce more collaborative enterprises between 
partners. This became especially true when there were 
key rallying points in the timeline. The first of these came 
around the mid-point of the programme when MiFriendly 
Cities sought to define legacy and appoint a Legacy Officer, 
and the second came shortly after with the Covid-19 
pandemic and subsequent lockdowns. Both, in different 
ways, united partners. In the first instance, Coventry City 
Council led on encouraging a joint vision for what legacy 
looks like for the project and stimulated planning and 
thinking around this, whilst Covid-19 and remote working 
enabled more frequent meetings between programme 
partners and the coming together to share practice and 
ideas about how to move working with migrants online. 

“It was really helpful to see what other people and 
organisations were doing. It felt like we weren’t trying 
to find out what worked and what didn’t work all on 
our own and all on the fly in a pressure situation.”  
– Programme Interviewee

“The local authority member set up the Zoom for 
the SML group, and we learned how to pass good 
practice to others.”  
– Share My Language Interviewee

The quotes above illustrate this well. The capabilities of 

partners to respond to the challenges of Covid-19 and to 
continue to work with often very vulnerable and isolated 
cohorts of people in the 3 cities was greatly enhanced 
by the partnership working of the programme. Practical 
examples of this included the sharing of expertise around 
hosting meetings and events online, information about 
how to help migrants access the funds or facilities which 
they needed to get online, and ideas and tips about how to 
tailor content and delivery online. These are real examples 
focussed around one specific event and series of needs, 
but the partnership working across the programme saw 
microcosms of this occurring throughout. 

Legacy was the other “rallying point” for partners which 
enhanced partnership working and collaboration. Here, 
legacy was seen at different times and by different 
partners in a series of different, but equally valid, ways. 
For some interviewees legacy and partnership working 
were very closely entwined and there was an expectation 
of continued collaboration and working together.

“Memories and skills don’t go away. Networks will 
work further. Some things about the connections, 
synergies won’t end overnight”  
– Programme Interviewee

Whilst for other interviewees, legacy was very clearly 
seen as being defined and measured by practical 
outcomes, such as the submission of future funding bids 
and planning for further formal collaboration. 

“The three cities and another in the West Midlands 
are working on a bid together now. Without the 
success of MiFriendly Cities it wouldn’t have been 
possible. That’s a very tangible legacy. Before this, 
local councils always did separate bids, then they 
started to talk to each other. So this is a positive.”  
– Coventry City Council Interviewee

The submission above is a massive achievement in 
terms of partnership working and all those involved 
felt that it is not the sort of work that would have been 
undertaken before MiFriendly Cities. MiFriendly Cities 
gave the region the confidence to attempt this sort of 
work and gave those involved in the partnership the 
ability and networks to pick up the phone and speak to 
other major regional players to make big bids happen. 
This is in the dual knowledge and trust that the partners 
can deliver and that they share the ethos of ensuring 
that the volume, quality and efficacy of migrant support 
increases across the 3 cities.

During the evaluation team’s analysis of the data from the 
ethnographic observations, interviews and focus groups/
workshops, a set of recurring ideas, experiences and 
insights emerged. Over the course of the analytical process, 
these have been brought together into coherent themes, 
presented in this section. These themes are a blend of 
insights on the programme’s successes, challenges and 
sustainability as well as commentary on the processes 
used by the programme in its approach to innovation. 
Whilst this section is written by the evaluation team, the 
themes themselves are based first and foremost in data 
and come wholly from the experiences of those closest to 
the programme: they are reflective of conversations during 
interviews with a wide variety of partners. 

5 key thematic areas were identified and are discussed 
in this section and attempts are made to look ahead at 
how these findings could potentially influence future 
programmes, both in process and impact delivery. The 
section is aligned with a key aim of the evaluation report: 
to set out how the experiences from this innovative 
programme can inform future practice in the 3 cities and 
in other cities around the world. 

6.1. The Challenge of Definition

The MiFriendly Cities programme convened 11 partners 
from different sectors to work and deliver together, in 
many instances for the first time. Whilst there was a 
clear determination and intention to work collaboratively 
from all partners, there were a number of tensions 
around different working practices and organisational 
cultures. Often these challenges were most tangible 
around the perceived need to define key terms in the 
programme’s lexicon. A variety of terms were given 
as examples of how the need to define the scope of the 
programme provided both barriers and opportunities. 

6.1.1. What do we mean by ‘migrant’?

Parts of the programme were intended to be open to 
a wide range of beneficiaries, both migrants and non-
migrants, but other parts understandably required 
the scope to be limited to migrants in the 3 cities. This 
then meant a decision was required over what the term 
migrant meant in relation to entry to the programme’s 
offer. Ultimately, for most of the activities, the term 
migrant was left open and, arguably, undefined. For some 
partners, this was a relative advantage in comparison 
with other, more restrictive, funding arrangements and 
meant that their work could reach people whom they 
would have ordinarily not have been able to include.

“The inclusiveness of the definition ‘migrant’ is a 
positive thing in this project. Participant data shows 
the inclusiveness of the region.”  
– Programme Interviewee

“Every project has some niche, but within MIFC you 
can support a very big group, you are not restricted 
in cooperation and supporting. It’s a shame other 
project aren’t as flexible as MIFC!”  
– Programme Interviewee

The unusual, inclusive, nature of the programme did 
though lead to confusion and discussion throughout the 
duration of the work. This was particularly the case in 
frontline organisations which have a long experience of 
working with refugees, asylum seekers and migrants in 
more prescriptive funding models.

“There is an unclear definition of ‘migrant’ within 
this project. Who are they? Is it any person whose 
family or who hasn’t been born in the UK? That’s a 
large cohort with very different experiences.”  
– Programme Interviewee

Part of the issue here was that although there was 
clear messaging within the senior partner leads and 
those attending partnership meetings, this was not 
always trickled down and conveyed to frontline staff or 
volunteers. Based on the interview data, it is likely that 
some would-be participants missed out on inclusion 
in the programme because of this. Marketing and 
promotional material, particularly in the earlier stages 
of the programme took longer to produce because of 
uncertainties around who classed as a migrant and who 
was eligible to participate in MiFriendly Cities projects. 

Beyond this, though, some partners felt a degree of 
concern that the open approach led to work that was 
not focussed on or prioritised to those who needed it or 
could benefit from it the most.

“Migrants – this one big group. It doesn’t really 
work, so I think it would have been helpful at the 
beginning if we’ve done a bit of segmenting of target 
beneficiaries for the project. And I think we would be 
a better use of resources in some way, but we would 
have targeted this group of people and these type 
of activities, etc. to address identified needs. So you 
can say we’re targeting undocumented young people 
because we’ve identified this need, we’re targeting 
people moving from benefits to employment because 
we’ve identified this need.”  
– Programme Interviewee

6. MiFriendly Key Themes  
and Insights
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This was a concern shared and one which reflects the 
work of many of the partner organisations who struggle 
on a day to day basis to get provision and to work with 
those who are most in need, and who fall through the 
cracks or out of focus in other areas of provision. More 
specific, targeted work streams here may have mitigated 
this, as would more open, productive and inclusive 
discussion on how the programme could best apply 
definitions to its diverse portfolio of activities. 

6.1.2. Vulnerability and Integration

A similar lack of clarity around other widely used, but 
contested, terms such as ‘vulnerability’ and ‘integration’ 
existed. This is to be expected, given the wide range of 
partners and the different roles and fields from which 
they are drawn, but did cause slowdowns and tensions 
in the partnership which, with hindsight at least, could 
have been entirely preventable. Future multi-partner 
programmes could begin by co-producing an agreed 
terms of reference for such words and terms.

On a programme management front there was also 
ambiguity around some of the targets and indicators of 
the MiFriendly projects. This included indicators around 
Active Citizenship and health messages. With the former 
the concept was felt to be vaguely defined, whereas 
the definition of the latter was seen by some partners 
as being too broad and indicators on what a “health 
message” is or was lost any real sense of meaning.

“What is a health message anyway? Is it 1 message 
to 6000 people, or 6000 messages for 1 person 
each? What is more important, the quality or the 
quantity? 6000 is an arbitrary number. What is 
better, a Facebook post that reaches a lot of people, 
or a very detailed one-to-one in-depth conversation? 
In my understanding, numbers are irrelevant in that 
respect. I see that targets are needed, but still.”  
– Programme Interviewee

This lack of clarity around terms and definitions is 
indicative of the general strategic ambiguity which was 
described by most partners and possibly linked to the 
high staff turnover in the programme. This turnover 
was a recurrent theme in interviews but it was also 
acknowledged that this was unavoidable in many cases 
and not related to the programme or working conditions. 
Again, these challenges around definitions could have 
been avoided or mitigated with a clear and agreed terms 
of reference at the inception stage of the work. 

6.2. Holistic Working

A recurrent theme in the interviews, and one which was 
interviewee-led, was that the programme highlighted 
the interconnectedness of issues, need and problems 
for individuals and groups. Few participants in the 
programme who presented a need had only one issue 
which required assistance and addressing. For instance, 
an individual with issues around employment could 
also be likely to have deeper, non-urgent issues around 
housing, status in the UK or debt, but these issues, 
typically, are only presented when they do become 
urgent and reach crisis point. 

Central England Law Centre and Homemakers have 
caseloads of examples of clients who have all started 
off with them by presenting one problem but deeper 
interrogation of issues has found a web of vulnerability 
and life challenges. This illustrates how complex these 
challenges are and why the comprehensive and flexible 
approach is needed.

“This project massively changed my understanding 
of migrant issues in our city.”  
– Programme Interviewee

The open structure of MiFriendly Cities gave partners 
the time, access and scope to get beyond the initial 
presentation of difficulties and to work with clients in 
a deeper way, and then to react more holistically. This 
meant that there were early interventions and not just 
the firefighting of the presenting issue. This is a better 
outcome for clients and, generally, more cost effective 
and easier to manage for partners.

Importantly and possibly as a by-product of the partnership 
being convened, partners were given contact and access to 
migrant cohorts with whom they had previously not worked 
and were unaware of or had been unable to access and 
assist. There is plentiful evidence in the interview data of 
untapped demand in the 3 cities for training, ESOL, help in 
finding employment, legal advice and social contact. 

“Because we want to tell you that it’s the crux of the 
problem for a lot of people, and you can’t deny it and it 
is the reality of why people face so many challenges in 
finding suitable housing, not living in poverty, finding 
employment, progressing through their career, 
accessing whatever health services you know”  
– Programme Interviewee

This strand of discussion in the interviews covered 
nearly all of the MiFriendly Cities work package areas 

and Theory of Change pathways with great detail around 
the inequalities in access to provision and the mutually 
re-enforced cycles of poverty, discrimination and need. 

“I’m saying the national policy environment creates 
so many structural barriers for people. Then MFC is 
trying to operate within that, and it’s trying to create 
a welcoming and enabling environment in what is 
essentially an environment that is structurally very 
difficult, and why do young people need to get specialist 
legal advice? To prove that they got a right to live here, 
why do they need to pay thousands of pounds in fees? 
Why do they need to hear all of those? Yeah, so you 
know what I think about this years back. My point is: 
why aren’t [these cities] migration friendly? It’s partly 
about racism, and discrimination, and partly about 
poverty. Systemic poverty we have, and it’s partly about 
the hostile immigration environment.”  
– Programme Interviewee

There were recurrent and unprompted linkages between 
areas of work which could be, and where possible were, 
linked together in MiFriendly Cities to provide a more 
holistic and upstream series of interventions for clients. 
This was felt to be something that could not usually 
occur in the day to day working of many partners, and 
was an eye-opening experience for many as to how 
provision could be better delivered. This realisation 
that client vulnerabilities are interlinked and under-
presented is a major learning from the programme and 
is suggestive that more holistic and casework focussed 
interventions are needed at an individual level to run 
alongside more generic and standardised offers.

6.3. Covid-19: Resilience, adaption and delivery

That a significant proportion of the MiFriendly Cities 
programme was delivered during the Covid-19 
pandemic, and the disruptions to everyday life, migration 
patterns and working patterns that came with this, is 
an unavoidable aspect of the programme. It is of little 
surprise that the pandemic was touched on in all partner 
interviews and also that many instinctively began to self-
define and frame their recollections of the programme 
into pre-Covid and in-Covid times.

With regards to project delivery, the diverse nature 
of projects and delivery methods in MiFriendly Cities 
meant that different strands of work were impacted in 
very different ways with some flourishing and finding 
a key role to play in pandemic response, whilst others 
were forced into hiatus and saw targets and levels of 

engagement slip away through no fault of their own. 
Though the flexible and responsive attitudes of the UIA 
and Coventry City Council are to be commended, for 
partners in the latter cohort, this was still a source of 
immense frustration. 

“Some things were overdelivered, some things couldn’t 
work anymore, especially those courses and community 
programmes that were meant to be face-to-face.”  
– Programme Interviewee

The Furniture Factory was typical of the MiFriendly 
projects which relied on the use of physical equipment 
and space and which would not only have been unsafe but 
also, at times during the pandemic, illegal to undertake.

“Our targets were achievable before the pandemic, 
but then they became impossible to achieve them. 
Some of the staff was furloughed, an important co-
worker of ours passed away, and when lockdown 
was lifted, the regulations were still too strict for us. 
We had problems with regular testing of our existing 
participants, and we could not take new participants, 
as their Covid status was unclear.”  
– Programme Interviewee

A challenge for all of these projects and delivery 
methods which were placed on Covid-19 related 
hiatus was maintaining contact with participants 
and their momentum and enthusiasm. Particularly 
where participants had little other social contact or 
interaction, besides their MiFriendly involvement, 
the data shows that many partners took extra 
time to continue to engage remotely and virtually 
with them because of a perceived duty of care. 

“Apart from language development, people also 
knew that there is a space every week where they 
could see each other. It was really important. 
Isolated people were hit by pandemic even more.  
We were worried for them.”  
– Programme Interviewee

This pastoral care is not something which is recognised 
in project management outputs or programme targets, 
or which partners had to do, but undertaking this 
engagement is true to the ethos of both MiFriendly 
Cities and the individual partner organisations, and is 
deserving of recognition and mention here. 

Whilst some delivery methods struggled and projects 
were side-lined, others saw new impetus and focus, 
particularly the Health Champions work.
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“The task of Health Champions was more unclear 
before the pandemic. After the pandemic started, it 
became clearer what the most important messages 
are to spread.”  
– Programme Interviewee

The Health Champions model allowed for the quick 
translation and dissemination of urgent public health 
messages during the pandemic, and reached people 
living the 3 cities via means which otherwise could not 
have been met in more formal, organisation-led ways by 
partners. There were teething problems and the Health 
Champions did, according to interviewees, unwittingly 
pass on false information on several occasions, but 
within a relatively short period Health Champions were 
reminded of the importance of only using official links and 
sources in their messages. Overall though, the response 
of the Health Champions became a key part of public 
health messaging in the 3 cities and “likely saved lives”. In 
Wolverhampton, the City Council are still using the Health 
Champions WhatsApp group to share information about 
vaccinations and other public health messages. 

The Citizen Social Science course run by Coventry 
University benefited from the online model adopted during 
the pandemic. A CSS cohort ran in traditional in-person 
format towards the beginning of MiFriendly Cities delivery 
and attracted 5 participants, but the cohort which ran 
in February 2021 saw 74 participants sign up and take 
part online. Reasons for this greater sign up were given 
by students as being the flexibility which it gave to them 
around other commitments (including childcare), that 
they were more comfortable and confident online than 
in entering a university building, and that the financial 
costs and commitments were lower. Even though 
MiFriendly Cities would pay for travel for participants to 
attend in-person CSS courses, this was still a barrier 
to participants with low incomes. Being reimbursed for 
travel requires an act of faith on the part of the participant 
that this reimbursement will definitely happen and that 
it will happen in a timely manner. Interviews with online 
participants suggest that they would have not been willing 
to take this leap of faith and therefore would not have 
attended an in-person course. Coventry University are 
now looking to continue with CSS delivery in online only 
formats following the experiences during Covid-19. 

In terms of partnership working and the project 
management of the programme, the effects of the 
pandemic and disruptions were largely positively framed 
by most partners. Central England Law Centre describe 
the realisation that there are a very large number of people 

living in the 3 cities who have no recourse to public funds 
or statutory support as a “lightbulb” moment for other 
partners and feel that this affected partner thinking more 
than any presentation from the Law Centre had previously. 

This and the relatively smooth transition for partners to 
online ways of working, even if not delivering, meant that 
partnership working was generally perceived as being 
better and more open after the disruption of lockdown 
than before. Some partners attribute this to more 
frequent (online) meetings with other partners, some 
to the programme coming together to tackle a common 
enemy in Covid-19, and others, perhaps more pertinently 
to the innovative nature of the UIA, to the focus on 
prescriptive targets and outputs being lessened and 
shifted towards finding new ways of working. 

“The pandemic took some of the paperwork stress 
away, so in the final year more delivery was possible.”  
– Programme Interviewee

And to repeat an important observation:

“Some things were overdelivered, some things 
couldn’t work anymore, especially those courses and 
community programmes that were meant to be face-
to-face but we were given space to adapt”  
– Programme Interviewee

Overall, the qualitative data shows that the impact of the 
Covid-19 pandemic on MiFriendly Cities was surprisingly 
varied and, in more ways than may have been expected, 
positive. It did mean that some work could not be delivered 
but it also shone new, and bright light, on other areas of 
the programme, and encouraged newer ways of working to 
deliver and closer partnerships between statutory bodies 
and migrant-led areas of community outreach and action.

6.4. Programme Structure, Bureaucracy and 
Management

The subject of programme structure, management 
and bureaucracy was one of the most common, and 
contentious, thematic areas to emerge in the partner 
interviews. Discussion here often became a distraction 
from covering topics around programme delivery and 
frontline work undertaken with participants in making 
the 3 cities more migrant friendly. This is unfortunate 
but reflects the lived reality and experience of nearly 
all partners, whichever side of the bureaucratic and 
programme management divide they were speaking from. 

This section therefore does not seek to apportion 
blame or to take sides for or against partners in the 
programme. It instead will focus on what can be learnt 
by partners and other cities and programmes to make 
future delivery and management of multi-partner 
programmes more optimal. It is a reality of funded work 
that reporting and programme management are, and will 
be, required of partners, and there are areas of learning 
and reflection here from MiFriendly Cities.

One of the main themes in the interviews with partners 
was the difficult juxtaposition between the MiFriendly 
Cities programme aspiring to be innovative and dynamic, 
and the management of the programme and the reporting 
methods being perceived as being “fixed” and “driven by 
the original bid”. The balance between delivering work in 
the ethos of MiFriendly Cities and delivering towards the 
targets of the programme was a fine line to tread and, as 
performance and payments were linked to the meeting 
of targets, the programme began to naturally gravitate 
towards a target driven model. 

“This project is heavily target-driven. It is the  
targets that are discussed at project meetings,  
not the social impact.”  
– Programme Interviewee

“We should focus on the approach, not the numbers 
of participants.”  
– Programme Interviewee

The position that this placed Coventry City Council as 
programme managers in was largely understood and 
appreciated by interviewees.

“Any externally funded project needs to fit the 
funder’s requirement. It causes frustration, but 
needs to be done.”  
– Programme Interviewee

“I think it was massively complex for Coventry 
City Council. What they possibly weren’t great at 
was translating that down to the partner level 
into something more simple and manageable. So 
maybe that’s the criticism. I think they did a good 
job, and they were trying to do the best within the 
understanding of contract management”  
– Programme Interviewee

There were perceptions of organisational culture clashes 
in the way that programme management was handled, 
and of how meetings were arranged and held. This is 

likely a reflection of a number of factors including the 
different organisational cultures in the public sector, the 
community and voluntary sectors, and the personalities 
in the room. A rarely acknowledged facet of the 
programme meetings was that nearly everyone present 
was senior in their own organisation but not senior in 
the MiFriendly Cities partnership and that this, naturally, 
creates power imbalances and challenges in operating.

Coventry City Council were in a difficult position in the 
programme operating in dual roles as the contract 
managers and as delivery partners on the project. 
This creates a challenging dynamic in the relationship 
between them and other partners, and impacts the 
wider programme. This observation is not a critique 
of Coventry City Council and the management of the 
MiFriendly Cities contract, but rather is a critique of 
the model and something for UIA to consider in future 
multi-partner projects. The UIA could also consider 
having a greater presence in the programme in meeting 
with partners and attending programme meetings. 
In essence, this could remove the partner managing 
contracts from the undesirable “middleman” role in 
mediating between partners and outputs.

Interviewees described a greater level of flexibility 
and leeway in adapting and working as the Covid-19 
pandemic unfolded. Here, the programme management 
team at Coventry City Council and the funders at UIA 
were seen as being responsive and receptive. This was a 
common pattern whereby there were lots of underlying 
strains and tensions in the programme, a dislike for 
administration and the target-driven nature of reporting 
all reinforced the existing pressure on partners of 
delivering a major project with a diverse client group in 
an often challenging environment.

The word “pressure” was very frequently used and 
Coventry City Council was perceived, at least early in 
the programme, as being the source or the face of this 
pressure. However, when Covid-19 struck in early 2020, 
there was a shift in where this pressure was perceived 
in coming from and how the programme was managed 
overall and run by partners. 

It may be overly simplistic to attribute changes in 
programme administration and the pressure felt by 
partners to the pandemic though. A relatively common 
theme, albeit not emphasised by interviewees, was 
that building up social action projects, particularly with 
disengaged or hard to reach groups, takes lead in time. 



38 39MiFRIENDLY KEY THEMES AND INSIGHTSMiFRIENDLY KEY THEMES AND INSIGHTS

“Massive, big pressure, and we just started the 
programme. I still don’t know why there was so 
much pressure and why we were expected to do so 
much within a short timeframe. Even the season was 
not good for that type of activity. But it was like: you 
have this contract and now you need to deliver. We 
understood that, but it was all about the targets”  
– Programme Interviewee

It is entirely possible, and output data bears it out 
to some degree, that progress towards meeting 
targets was not linear over the whole duration of 
the programme, and that pressure was building on 
perceived underperformance in the earlier delivery 
phases before the projects had any chance to run to their 
planned capacity. This lead in time required to get works 
up to capacity, and the subsequent lack of mitigation 
for this with regards to performance indicators, is an 
important learning for all multi-year programmes: non-
linear targets should be considered where appropriate.

This is further qualified by a perception amongst 
several interviewees that the partnership working and 
programme delivery had gone through a hard initial 
teething phase and now were both starting function 
much more effectively. 

“Unfortunately, I don’t think [the partnership] has 
reached its potential. Yeah, I think we’re just getting 
to the point where we could start to have that.”  
– Programme Interviewee

“Relationship is an ongoing thing, we constantly 
needed to learn from it. This is a big project with a 
lot of information. Relationship [among partners]  
got better with time.”  
– Programme Interviewee

Much as with the non-linear progress of the output 
targets, the partnership and relationship building, 
especially in a new, high pressure environment, can, 
and did, take time. It was a source of frustration to 
some interviewees that the programme ended, as 
it was reaching a productive phase of outputs and 
partnership work. 

6.5. Legacy and Sustainability

Legacy as a concept was built into the MiFriendly Cities 
programme from the very beginning with the view to 
a legacy strand of work coming online and beginning 
midway through programme delivery. At the end of 2019 
and into the start of 2020, the programme partners 
began discussions around the appointment of a Legacy 
Officer to the work, and co-produced a job description 
and key outputs for the role. This was seen as a “rallying 
point” for partners and all were engaged with the 
principle of the appointment. The interview data shows 
that the appointment was regarded as a turning point in 
the longer-term focus of the programme. 

How the work of MiFriendly Cities could continue after the 
end of the programme was a theme in all interviews and 
was interviewee led. It is a positive sign for the programme 
that the interviewee was always exploring how it could 
continue, and not questioning whether or not it should. This 
aside though, there was little consensus between partners 
as to what legacy or sustainability mean in the MiFriendly 
Cities context, with two broad camps emergent. 

In one camp, legacy and partnership working were 
very closely entwined, and there was an expectation of 
continued collaboration and working together between 
partners and/or other involved groups or participants 
in the programme. This fits with the more tacit model 
of community development. In the other camp, legacy 
was very clearly seen as being defined and measured 
by more tangible outcomes, such as the submission 
of future funding bids and planning for further formal 
collaboration. The evaluation team believe both to be 
valid expressions of legacy and sustainability and both 
will be explored and interrogated in this section. 

There is plentiful evidence in the qualitative and 
quantitative data of new networks being created amongst 
migrants and the organisations working with them 
across the 3 cities. Often these have resulted from the 
first engagements which migrants have had with the 
MiFriendly Cities programme, and developed from there 
into independent and robust social capital. In one typical 
instance, 3 Iranian volunteers attended a workshop hosted 
by MigrationWorks and ended up becoming involved in 
later exhibiting their own work and the social innovation 
projects. In another such example from early 2020, a 
‘Community Sewing Group’ joined up with a project called 
‘Game of Homes’ in an exhibition in Wolverhampton called 
‘This is me!’. This involved groups and individuals coming 

together from different ethnic communities, cultures 
and religious groups to promote greater awareness and 
understanding of each other’s faith and ethnic heritage 
and to showcase their work. This laid the groundwork for 
future collaborations which are now ongoing.

The more macro level, and harder indicators around 
legacy and sustainability are relatively easy to capture 
and to document. There is now a closer level of co-
operation and shared working across the relevant 
local authority teams in the 3 MiFriendly Cities, and 
collaborative bids involving all 3 and other West 
Midlands cities have been written and submitted for 
externally funded work which can follow on from this 
programme. There is a strong feeling amongst the 
involved partners that this would not have happened 
prior to MiFriendly Cities, and so the bids themselves, 
and the working relationships, are a strong legacy 
indicator of the programme, as well as a desire on behalf 
of the 3 cities to continue building towards cities in which 
all those living within them are supported.

A further ongoing example of the capacity and legacy built 
by the programme is the involvement of Migrants Work 
and participants in MiFriendly Cities projects in a bid to 
the Home Office to work on the prevention of modern 
slavery. This bid and partnership stems from issues 
identified in the 2019 MiFriendly Cities Employers Survey 
that identified barriers which employers in the 3 cities 
faced in employing non-EU migrants. This evidenced an 
employer-side gap in knowledge and skills around right 
to work and immigration policy for non-EU migrants, and 
a workshop in March 2021 with 36 local employers gave 
more detail and insight to these deficits. Migrants at Work, 
a migrant-led social enterprise which was supported by 
the programme, are now working with the Home Office on 
developing these findings into a pilot training package for 
employers. This shows strong legacy in the 3 cities with 
regards to the capacity of migrant-led social action and 
enterprise but also nationally in the ability in influence 
wider policies and employers.

The LEAP project in Coventry has also seen a de facto 
extension of some areas of MiFriendly Cities delivery, 
including elements of Share My Language. This, in part, 
was felt to be due to the success and the evidence base 
of delivery during MiFriendly Cities. That the concept was 
able to be developed and tested with UIA funding and 
then to continue afterwards is exactly the development 
of innovative thinking and practice that the programme is 
supposed to enable.

Finally, the construction and opening of Hope House, the 
only capital infrastructure project in the programme, 
is a major contribution to the sustainability of migrant-
led social action and provision in Coventry. Hope House 
is a venue for co-working, exhibitions, support groups 
and community events for all in Coventry, and will serve 
to bring migrants and non-migrants into contact with 
one another. This would not have been built without 
MiFriendly Cities, and it being in place now has lifted the 
capacity and capability of migrant-led social action in the 
city going forward. 

An often overlooked area of legacy of the work done 
by the programme and partners is the impact that it 
has had on the lives of people in the 3 cities. The work 
done by Central England Law Centre, for instance, 
has seen over 100 migrant children granted indefinite 
leave to remain in the UK and this, by definition, is a 
lasting impact that will outlast any funding stream and 
give those young people a greater opportunity to lead 
prosperous and secure lives. In discussions around 
legacy and the management of it at a macro level, 
these more micro level human impacts should not be 
overlooked or taken for granted.

The ending of the programme also brought to the 
surface the challenge of ending delivery to participants 
and this is understandably an emotive issue for partners 
involved in frontline delivery.

“If the project ends, it will be a brutal abandonment. 
For a long time, we did persuasive communication, 
spent lots of time with building trust and community. 
So some continuation should be there, people need 
to be motivated, it can’t be ended now. The last 
session is coming”  
– Programme Interviewee

Especially where participants have been engaged in a 
programme or project for the first time, either because 
they are new to the UK or because they have been 
socially isolated in the past, there is often an expectation 
on the behalf of the participant that the provision which 
they are accessing is business as usual. Therefore, 
the idea that it ends and that there is no continuation, 
follow-up or replacement is not considered and comes 
as an upsetting shock. Partners who delivered frontline 
expressed concern in interviews that they will need 
to continue to provide unfunded provision to some 
participants after the programme ends just to keep 
them engaged and not to lose the confidence and trust 
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that has been built up during MiFriendly Cities. This is 
a common issue in all funded social action projects and 
programmes and is not unique to MiFriendly Cities, but 
some interviewees argue that a greater focus on legacy 
during the programme may have helped avoid or soften 
this hard ending. 

“No doubt that even though some things continue, if 
you don’t have a gradual approach to how you follow 
up on people, meet, provide equipment, provide a 
space, they will fall off the cliff. Some things will be 
lost, which is bad. Lots of things are just finishing. The 
next project, the next funding arrives. Everyone was so 
committed to this work, but this funding is over, and so 
is my two colleague’s roles. It is a big problem.”  
– Programme Interviewee

Similar concerns around a drop off and lack of legacy 
planning, but in terms of MiFriendly Cities content 
and material rather than people, was also raised by a 
number of partners.

“There hasn’t been enough planning for the future in 
this respect. How can we continue using the MiFriendly 
Cities platforms, and so on. So much of content won’t 
be used anymore once the project is over.”  
– Programme Interviewee

For some partners, the planning and collective thinking 
around legacy and sustainability was only really seen in 
the lead-up to the appointment of the Legacy Officer. This 
perception is a marked turning point for many in the way 
that the programme was viewed internally and managed.

“The tone changed and there was a point when 
we started talking about the legacy work. People 
started to shift their head away from target to 
what we are actually trying to achieve and what 
are we trying to learn, yeah. That was like the first 
meaningful conversation we had when we started 
talking about the legacy officer.”  
– Programme Interviewee

Across the majority of interviews on the legacy and 
sustainability of the programme, there were questions 
around whether or not the Legacy Officer could or should 
have been appointed earlier, or even at the beginning 
of the programme. The work undertaken by the Legacy 
Officer was universally praised and seen as beneficial, 
but those partners who either faced the cliff-edge in 
terms of client provision, and/or who haven’t secured 

further funding and been able to keep staff in post after 
the programme, tend to lean strongest towards an 
earlier appointment. 

There appears, from the data and experience of the 
programme, to be little doubt of the positive impact 
that the Legacy Officer made in terms of ensuring the 
sustainability of networks and some areas of work, in 
promoting the programme externally and in helping 
secure further funding for migration and migrant-led 
community development work to take place in the 3 
cities. That legacy and sustainability was put on the 
agenda of the programme with around half the duration 
of delivery to run was also seen as being an important 
factor in focussing the mindset of partners to looking 
beyond the programme. However, that legacy and 
sustainability was not defined or fully discussed until this 
point is highlighted as a weakness in the programme by 
a number of partners and early appointments of legacy 
staff, or at least discussions of legacy and sustainability, 
should be considered in future large programmes.

MiFriendly Cities has been a well-run programme that 
has made positive differences to the lives of those it 
works with, and in the 3 cities in which it operates. It 
has achieved this in an unprecedented period of political 
and social upheaval in the UK and, also, in the midst of a 
pandemic and global shutdown. 

Despite the circumstances in which it operated, 
MiFriendly Cities:

•	 	Engaged	with	at	least	1,370	participants	across	
Birmingham, Coventry and Wolverhampton. These 
participants came from at least 99 different countries 
and represented a full spectrum of ages and migrant 
statuses and experiences.

•	 	Delivered	on	30	distinct	areas	of	work	and	met	or	
overachieved on targets in 26 of these. This includes 
the delivery of 394 Share My Language sessions, 95 
rights awareness sessions delivered to young people, 
at least 16 new social enterprises being started, and 79 
Citizen Social Scientists being trained.

•	 	Developed	innovative	ways	of	working	with	migrants	
and growing migrant led social action and voice in the 
3 cities.

That the partnership has delivered a complex and highly 
diverse programme in spite of the difficulties faced 
is a credit to them. The ethos of the MiFriendly Cities 
programme was maintained as circumstances, ways of 
working and client group needs changed.

The complexity and wide range of both work undertaken 
and stakeholder groups involved informed the need for 
the approach taken by this evaluation. The formative 
process, starting with the Theory of Change and with data 
gathered over an 18-month period allowed for the capture 
of externalities and change in the programme as well as a 
valid and robust dataset of final outcomes. As a learning 
exercise for the partnership, and other cities wishing to 
emulate the programme, this is important and this could 
not have been achieved in a more summative piece.

Whilst the Covid-19 pandemic affected programme 
delivery and did inhibit much of the direct engagement 
and face to face working which was planned for the mid 
and later stages of the programme, there were still very 
real examples of impactful and innovative approaches to 
making the 3 cities more migrant friendly. Key learnings 
here are:

•	 	That	an	open	approach	without	barriers	to	entry	
for programmes work in engaging a wide range of 
participants and in creating social and cultural contact 
between people of different backgrounds. This is 
important for both programme reach and in promoting 
integration and positive social relations.

•	 	Convening	a	partnership	with	a	wide	range	of	
organisations from different sectors, including 
statutory and community & voluntary, allows for a 
wide range of skills and experience to be harnessed, 
and promotes more effective and holistic ways of 
dealing with participant need.

•	 	Successful	engagement	of	migrants	and	migrant	
groups with the offer of development and assistance 
in meeting aspirations is an effective way of promoting 
migrant-led social action and raising the profile and 
influence of migrant people and populations. However, 
projects and initiatives take time to develop and take 
off, and that engagement and the building of social 
capital with migrants can be a longer term process 
that is non-linear.

These are tangible outcomes which have improved 
the lives and future opportunities of migrants living 
in the West Midlands and which have made the three 
cities involved better able to serve those who live, or in 
coming years will live, in them, including non-migrant 
populations. This was a core purpose of the programme. 

Though formal delivery and monitoring of the 
programme is now over, the next phase in the lifecycle 
of MiFriendly Cities is a crucial one and there is much to 
be gained, or lost, by how the legacy and sustainability 
of the work plays out. The focus on legacy in the final 
phases of delivery, driven by the appointment of a full-
time Legacy Officer, was hugely important, and the 
benefit of this approach will continue to be felt in the 
West Midlands for many years to come. Having 3 large 
local authorities in the same region collaborating on the 
programme and building working relationships over the 
duration has led to a number of bids and opportunities 
for follow on work to take place, and in some cities work 
is already ongoing at the time of writing. Some areas 
of the MiFriendly Cities work though have either been 
wound down or ceased operating completely and, where 
trust and engagement has been built with local migrant 
communities, the partnership should aspire to keep 
these connections and relationships open.

7. Conclusion and Recommendations
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The UIA are to be commended for funding and supporting 
MiFriendly Cities and take a share of the credit for the 
benefits and impacts to the 3 cities which have been 
reported here. There are, of course, learnings which 
can be drawn from MiFriendly Cities that can positively 
impact on how the UIA and other funders award and plan 
similar future works, and how funded organisations can 
deliver, more effectively and impactfully. With this in 
mind, recommendations are split into 3 sections.
 
For the UIA in funding and developing future 
programmes similar to MiFriendly Cities in aim and/or 
scale, we recommend that:

1.  Longitudinal studies of programme impact, 
sustainability and legacy are considered. This 
evaluation, and indeed any end of programme piece, 
is a snapshot in time and cannot, by definition, capture 
tangible outcomes around post-programme impact or 
evidence good practice definitively.

2.  Closer liaison takes place with all programme 
partners and not just those managing programme 
contracts. This greater visibility could include regular 
attendance at programme meetings and one to one 
dialogue with individual partners. 

With regards to cities looking to use the model of cross 
sector partnership working to become more migrant 
friendly, we recommend that: 

 3.  A co-produced and agreed terms of reference 
between partners which covers any disputed or 
contentious terms be put in place in the early stages 
of collaboration.

4.  Legacy and sustainability planning for the programme 
and programme end begins at the earliest practicable 
point. 

5.  A holistic working with clients/participants be 
employed. This helps to address issues that an 
individual has before they become a crisis point, 
and encourages effective cross-referral between 
partners.

6.  Initiatives which produce further outcomes, such 
as Citizen Social Science courses and the research 
undertaken by participants, be run early in the 
programme lifecycle to give fuller scope for impact.

Finally, two more general recommendations around 
programme management are made. These are that:

7.  There should be a standardisation of reporting data 
and typology across partners at the beginning of 
the programme. This should include standardised 
demographic data collection and should, if 
possible, be in-line with that collected at a national 
governmental level. In the UK this would be the usage 
of ONS data typologies.

8.  Non-linear targets be employed in programme 
management and monitoring, especially in instances 
of new projects or programmes being launched. 
Few pieces of work launch straight into their most 
productive phases of their lifecycle, and a deficit 
approach where providers are playing catch up to 
targets because of a linear structure is damaging to 
morale and working relationships.

To conclude, MiFriendly Cities has improved the lives 
and opportunities of people living in Birmingham, 
Coventry and Wolverhampton and has worked to make 
the 3 cities more cohesive and better places to live for 
all. In challenging, and unprecedented, circumstances 
partners from a range of disciplines have come together 
and overcome obstacles, internal to the programme and 
external, to make this work and to create a successful 
programme. It is unfortunate for the 3 cities, those that 
live in them and the partners that the programme has 
ended, as it reached a very productive and impactful 
phase in its lifecycle. Partners should actively look, 
where appropriate, to continue the work of MiFriendly 
Cities and to work together in doing this.

A final thought on the MiFriendly Cities programme 
is that all the outputs and work and achievements of 
the programme, and there are very many, have been 
needed to address the deficits that migrants from all 
backgrounds and in all cities face. Reflecting on this 
emphasises the need for programmes like MiFriendly 
Cities, and the importance of learning from them.
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